

Project Implementation Manual

Second Call for Proposals No 2007CB16IPO008-2011-2

Bulgaria – Turkey IPA Cross-border Programme

CCI Number: 2007CB16IPO008

Table of Contents

1 Purpose and content of the Project Implementation Manual	4
2. Institutional framework	4
3. Initial activities and project setting up.....	5
4. Sub-tendering procedures/ Public procurement	6
4.1 Basic rules.....	7
4.2 Project Procurement Plan	9
4.3 Type of sub-contracts	10
4.4 Sub-tendering procedures	16
4.5 Modifying sub-contracts.....	30
5. Reporting.....	34
5.1 Procedure for preparation and submission of Project Progress Report	34
5.2. Content of the Project Progress Reports.....	36
5.3 Assessment of the PPR.....	37
6. Financial management of the project	40
6.1 Organization of Bank Account and Bank Statement.....	41
6.2 Validation of expenditure by first level controllers.....	42
6.3 Submission of Request for payment	45
6.4 Reimbursement of Funds to the Lead Partners.....	49
6.5 Timeframe of reimbursement of Funds to LP	50
6.6 Eligibility rules of the Programme.....	50
6.7 Eligibility of expenditure	50
6.8 Exchange rates (EU and local)	53
6.9 Audit trail and accounting system of the partners.....	53
6.10 Financial and accounting documentation of the project.....	55
7. Information and Publicity.....	63
7.1 Information and publicity requirements for the activities.....	64
7.2 Implementation of information and publicity activities.....	66
8. Modification of Subsidy contract	67
8.1. Modifications concerning the partnership.....	68
8.2 Modifications concerning the project's content.....	70
8.3. Budget changes.....	71
8.3.1. Budget reallocation between project partners	71
8.4. Extension of implementation period	74
8.5. Administrative changes.....	75
9. Monitoring and audit of the project.....	77
9.1 Monitoring of the projects.....	77
9.2. Audit of the project.....	79
10. Project closure.....	79
10.1 Project closure.....	79
10.2 Retention of project documents	80
10.3 Sustainability of the project	81
10.4 Ownership of project results	81
11. Amendments of the Project Implementation Manual	81
Annexes.....	81

List of Acronyms

AA	<i>Audit Authority</i>
AF	<i>Application Form</i>
CA	<i>Certifying Authority</i>
CBC	<i>Cross-border cooperation</i>
EC	<i>European Commission</i>
EU	<i>European Union</i>
EUSG	<i>Secretariat General for EU Affairs</i>
Final PPR	<i>Final Project Progress Report</i>
FLC	<i>First Level of Control</i>
IPA	<i>Instruments for Pre-Accession Assistance</i>
JMC	<i>Joint Monitoring Committee</i>
JTS	<i>Joint Technical Secretariat</i>
LP	<i>Lead Partner</i>
MA	<i>Managing Authority</i>
MEP	<i>Monitoring, Evaluation and Programming Department</i>
NA	<i>National Authority</i>
NIPAC	<i>National IPA Coordinator</i>
PA	<i>Partnership Agreement</i>
PIM	<i>Project Implementation Manual</i>
PP(s)	<i>Project partner(s)</i>
PPP	<i>Project Procurement Plan</i>
PPR(s)	<i>Project Progress Report(s)</i>
PRAG	<i>Practical Guide to Contract Procedures for EU External Actions</i>
RFLC	<i>Request for First Level of Control</i>
RP	<i>Request for payment</i>
VAT	<i>Value Added Tax</i>



	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013	Page 4 of 82
---	--	--

1 Purpose and content of the Project Implementation Manual

The purpose of the Project Implementation Manual (PIM) is to provide detailed guidance for Lead Partners (and project partners) of the approved projects within the Second Call for Proposals under the Programme, which are in the implementation phase from contracting to the project closure including reporting obligations, payments and other programme-related requirements set in the Subsidy Contract.

The project implementation, starting from the approval of the operation by the Joint Monitoring Committee, has to be executed according to the regulations and rules relevant for the financial instruments of the programme. This PIM describes the implementation rules and joint requirements for all project partners.

The Project Implementation Manual and its annexes can be amended during the project implementation period. Any amendment of the Project Implementation Manual will be announced at the Programme's website and the newest version will be uploaded. Simultaneously, JTS will inform the beneficiaries through circulate e-mail. The changes will enter into force since the date of sending of the above-mentioned information e-mail.

The Lead Partners should ensure that the project is implemented according to the actual version of the PIM and the latest versions of Annexes are used.

In case of specific problems related to particular operations, the Joint Technical Secretariat and the Managing Authority should be contacted for advice.

2. Institutional framework

Directorate General Territorial Cooperation Management (DG TCM) is appointed as **Managing Authority** (MA) for Bulgaria – Turkey IPA Cross Border Programme. DG TCM is a part of the specialized administration at the Ministry of Regional Development in Bulgaria.

Ministry for EU Affairs, Republic of Turkey is designated as the National IPA Coordinator (NIPAC). The NIPAC is in charge of European affairs, bears the overall responsibility for the coordination of the participation of the beneficiary country in the relevant cross-border programmes, both with Member States and with other beneficiary countries. The Ministry for EU Affairs of Turkey has been assigned as the **National Authority** (NA) to cooperate in joint programming, management and implementation of the programme and will take all necessary measures to provide assistance to the MA, Certifying Authority (CA) and Audit Authority (AA) in their respective duties.

The Joint Technical Secretariat (JTS) for Bulgaria – Turkey IPA Cross border Programme is located in Haskovo, Bulgaria. JTS has a branch office placed in Edirne, Turkey. The JTS assists the MA and the Joint Monitoring Committee (JMC) of the Programme and assists where appropriate the Certifying Authority (CA) and Audit Authority (AA) in carrying out their respective duties. The JTS also is in particular responsible for:

- Supporting projects generation and development;

- Advising beneficiaries on the implementation of operations;
- Monitoring of project implementation and collecting of information from the lead beneficiaries;
- Collecting, reviewing and approval of the project progress reports, received by the lead partners;
- Collaboration with central, regional and local stakeholders involved in the IPA Cross-border Programme.

The **Joint Monitoring Committee** (JMC) consists of representatives appointed by the respective two participating countries according to the partnership principle. The JMC is co-chaired by the MA and the NA. Representative/s of the European Commission, CA and AA or other relevant bodies participate in the work of the JMC in an advisory capacity.

The **Certifying Authority** (CA) of the programme is the “National Fund” Directorate at the Ministry of Finance of Republic of Bulgaria.

The **Audit Authority** (AA) for the programme is the “Audit of European Union Funds” Executive Agency to the Minister of Finance of the Republic of Bulgaria, and it is assisted by a Group of Auditors. The Group of auditors is chaired by the AA and comprises equal number representatives of each country participating in the Programme.

3. Initial activities and project setting up

After the Subsidy Contract is signed the implementation of the project can start. The project implementation period is explicitly given in the Subsidy Contract. The first phase (start-up phase) is of specific importance since it may influence the whole implementation process: delays incurred in this phase may be difficult to be caught later.

The Beneficiaries should organize its workflow in the best possible way in order each step of the project implementation to be clear and predictable. In this respect the internal management rules should be adopted by the partners, stressing up the principle of good management.

The project time schedule should be developed in details and structure/s for implementing the project should be defined. If there is a need for amendment, the JTS should be contacted (see section 8 of this Manual).

After the Subsidy Contract is signed, the LP may request advance payment at the rate of 20 % of the total amount of the subsidy contract. In order to receive an advance payment, the LP must send a request for an advance payment to the MA (see section 6.3 “Submission of Request for payment”).

The LP has the obligation after conclusion of the Subsidy Contract to prepare and submit to the JTS a Project Procurement Plan within 20 days after entering into force of the Subsidy contract (see section 4.2 “Project Procurement Plan”).

After finalization of the procedures related to the approval of the procurement plan, the JTS will organize and perform monitoring mission on the spot or initial meeting. It will be held within three

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013	Page 6 of 82
---	--	--

months after signature of the Subsidy contract.

During the initial monitoring visit or initial meeting, the following issues have to be checked and discussed with the project team:

- Appointment/establishment of the project management team,
- Level of the project team awareness of the terms and conditions of the Subsidy Contract and of the specific character of the project – readiness for the tender procedures, visualization requirements, reporting and audit, etc.;
- Project implementation strategy;
- Availability of resources for the project implementation – offices, team – the role of each member of the project team etc.;
- Updating of the timetable of activities and recommendations for its reviewing (if necessary);
- The objectives set out in the project, results and indicators of the availability of a reporting system;
- Initial risk assessment - early identification of potential risks and dangers concerning the proper and successful project implementation and proposing of measures.

4. Sub-tendering procedures/ Public procurement

There are strict rules governing the way in which sub-contracts are awarded. The rules help to ensure that suitably qualified sub-contractors are chosen without bias and that the best value for money is obtained, with the full transparency appropriate to the use of public funds.

The description given below cover procedures for service, supply and works contracts in relation to procurement procedures as a part of project implementation activities of the Subsidy Contract. They are based on Art. 121 of the IPA Implementing Regulation and the suggested approach by this PIM is based as far as possible on the well-known and well-tested rules used already in the external aid.

Therefore this section of the PIM is based on existing procedures described in the "Practical Guide to Contract procedures for EU external actions" (PRAG), available at the web page:

http://ec.europa.eu/europeaid/work/procedures/implementation/practical_guide/index_en.htm.

The content of this chapter is adapted to concrete specific needs of the beneficiaries under Bulgaria – Turkey IPA Cross-Border Programme. It does not aim at providing overall review as presented in the PRAG, but is rather taking a practical approach, focusing on the issues which are applicable to the needs of the Programme.

Please, be informed that during the project implementation phase, PRAG may be changed/amended. In case of substantial changes in the rules and procedures of PRAG, the MA will reflect the relevant changes in the PIM. Nevertheless the beneficiaries have the obligation to keep a close watch on the latest version of PRAG and to apply the respective procedures and annexes. In case of modification of PRAG rules/annexes, the procedures

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013		Page 7 of 82
---	--	--	--

launched before the new version becomes in force, shall be procured and contracted following the previous version of the Guide.

The basic principle governing the award of contracts is competitive tendering. The purpose is twofold:

- to ensure the transparency of operations, proportionality, equal treatment and non-discrimination; and
- to obtain the desired quality of services, supplies or works at the best possible price.

There are several different procurement sub-tendering procedures, each allowing for a different degree of competition. Detailed procedures for each type and size of contracts are provided in section [4.3 “Type of sub-contracts”](#) and [4.4 “Sub-tendering procedures”](#) of this chapter. The basic principles, sub-tendering procedures and rules apply to the procurement process of all project partners.

In the event of failure to comply with the procurement rules, the expenditure relating to the operations in question will be not eligible for EU financing.

In order to fulfil efficient management and control of the procurement process carried-out by the beneficiaries under the Programme, the MA requires duly preparation of a procurement plan by beneficiaries after signature of the Subsidy Contracts (see section [4.2 “Project Procurement Plan”](#)).

In order to support the beneficiaries in preparation of tender documents, the MA elaborated example dossiers for single tender of service and supply contracts as well as competitive negotiated procedures for service, supply and works contracts. The editable versions of tender dossiers are available at the Programme web page.

It is important to note, that the beneficiaries are not obligated to use these tender dossiers, which are aimed to present the main aspects in drafting the TD package. However, the MA requires the sub-tendering procedures, procured by the project partners to be in full compliance with the applicable PRAG rules.

4.1 Basic rules

The **Eligibility criteria** and other essentials include:

Nationality

Without prejudice to the specificity of each basic act which contains the eligibility provisions applicable to each instrument, participation in the procurement and grant procedures is normally open on equal terms to all natural persons who are nationals of and legal persons specified in point 2.3.1 in PRAG.

Origin of goods

All supplies and materials purchased under a contract financed under an EU instrument must originate from the EU or from an eligible country. Tenderers must state the origin of the supplies in their tenders. For unit purchase price higher than EUR 5000 the contractor must submit proof of origin for equipment and vehicles, through a certificate issued by the competent body (e.g. Chamber of Commerce) to the beneficiary no later than the first invoice is presented. If the unit purchase price is below EUR 5000 only declaration of origin by the tenderer is required.

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013		Page 8 of 82
---	--	--	--

Grounds for exclusion

Ethics clauses

Administrative and financial penalties

Visibility

The contractors for services, supplies and works must take the necessary measures to ensure the visibility of the EU financing or co-financing. Such measures must be in accordance with the applicable rules on the visibility of external action laid down and published by the Commission. These rules are set out in the Communication and Visibility Manual for EU External Actions available from the Europe Aid website at: http://ec.europa.eu/europeaid/work/visibility/index_en.htm. Visual Identity Guidelines relevant for the visualisation within the IPA CBC Bulgaria – Turkey Programme is available from the Programmes website at: <http://www.ipacbc-bgtr.eu/eng/page/documents/others>.

Conflict of interest

Other essential points

For more details, please refer to point 2.3. in PRAG.

Cases when PRAG is optional or not applicable:

A. The Administrative costs in BL 1 are not subject to public procurement. Documents proving such expenditures:

- Order by the manager of the organization for the payment of the overheads (or partial payment) from the project's budget which must include telephone numbers, consignment number, etc. as well as the percentage of the relative overhead that will be reported;
- Monthly protocol for the breakdown of overhead expenditure;
- Invoices for the paid overheads, payment orders and bank statements (in case of cash payments-fiscal receipt, cash register slip) will be the relevant prove for these expenditures.

B. For the expenditures under BL 2 Transportation, daily allowances and accommodation the tender procedure under PRAG is optional.

The following options for spending and reporting these expenditures, envisaged in the budget of a particular project are considered as appropriate:

1. Daily allowances:

1.1 For the participants in the organized events: with a common order all participants, external to the organization (target group, direct beneficiaries, etc.) are sent on a business trip. **The daily allowances are paid out to each participant** based on the internal rules of the organization or based on an executive decision for the particular occasion. For the purposes of reporting in addition to the **business trip order** the necessary **documents to prove the expenditure** are required as well;

1.2 The funds needed for the daily allowances are **included into a general procedure for externally contracting the organization and conduct of the particular event**. In the technical specification it must be clearly stated that the participants (target group, direct beneficiaries, etc.) are to receive lunch

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013 Page 9 of 82	
---	---	--

and/or dinner, which must also be clearly shown in the documents used to by the contractor to report the work performed;

2. Expenditure on transportation:

2.1 The beneficiary's organization plans, pays out and reports the expenditure on transportation related to the conduct of the event or

2.2 The funds needed for transportation are **included into a** general procedure for **hiring transportation** within the budget sub-line "Transportation" or these are included into the general procedure for **externally contracting the organization and conduct of the event**. In the technical specification it must be clearly stated that the participants (target group, direct beneficiaries, etc.) are to be transported, which must also be clearly shown in the documents used to by the contractor to report the work performed.

3. Accommodation:

3.1 The beneficiary's organization plans, pays out and reports the expenditure on accommodation related to the conduct of the event or

3.2 The funds needed for accommodation are **included into a** general **procedure for externally contracting the organization and conduct of the event**. In the technical specification it must be clearly stated that the participants (target group, direct beneficiaries, etc.) are to be accommodated, which must also be clearly shown in the documents used to by the contractor to report the work performed.

! Important: It is considered as unacceptable to give out additional sums or awards to potential participants in the organized events. The latter must be attractive enough to draw potential participants without the need of further incentives.

C. When the value of the contract falls within the thresholds of the simplified procedure (up to 20,000 Euros - Single Tender) and if in the project budget (usually in BL 5) or elsewhere in the application form is clearly specified that the activity will be performed by **expert (individual)**, the tender procedure under PRAG is **optional**.

Due to the specificity of these activities (e.g. hiring a trainer for a specific, specialized training, recruitment of specialized experts for developing of marketing strategy, etc.) in the service contract it should be included in details the volume of activities to be implemented, the results to be achieved and reporting requirements related to documentation (work reports), which must be submitted by the contractor and any other conditions which the contracting authority considers necessary to settle within the contract. The contracting authority shall conclude with the expert a contract for personal services under the provisions of the Law for Obligations and Contracts (civil contract). When order value is above the threshold of a simplified procedure (above € 20.000 and € 300,000 - Competitive negotiated procedure) in all cases the client is obliged to carry out a procedure under PRAG and should not allow limitation of the candidates, namely to allow only individuals as eligible to apply.

4.2 Project Procurement Plan

The LP has the obligation up to 10 working days after entering into force of the Subsidy Contract to collect the procurement plans (containing information about the sub-tendering procedures to be

procured during the implementation of the contract) from all PPs and to summarize the information in Project's procurement plan (*Annex 3*). During preparation of the Project's Procurement Plan (PPP), the LP should take carefully into consideration section [4.3 "Type of sub-contracts"](#) and [4.4 "Sub-tendering procedures"](#) of this chapter. **The LP has an obligation to prepare and submit to the JTS a PPP within 20 working days after entering into force of the Subsidy contract.**

Up to 10 working days after receiving of the PPP the JTS shall review and comment or approve the submitted plan. In case of comments by the JTS, the beneficiary has to provide revised PPP up to 3 working days after receiving of the comments. The deadline for approval of the respective PPP by JTS starts running again on the date the required information is received.

The LP will be notified for approval of the PPP up to 3 working days after its approval by JTS or within 2 working days if additional recommendations and comments have been provided.

If there is necessity of amendments in the PPP the LP has to formally inform the JTS in 10 working days before the respective changes become operational.

The Beneficiary could proceed to preparation and launching of the sub-tendering procedures, as part of the respective contract, only in case the respective PPP has been approved by JTS.

4.3 Type of sub-contracts

▪ Service contracts

IPA contracts in the context of EU External aid include specific support in form of studies or technical assistance. Technical and economic support in the course of cooperation policy involves recourse to outside know-how on the basis of service contracts, most of them for studies or technical assistance.

Study contracts include studies for identification and preparation of projects, feasibility studies, economic and market studies, technical studies, evaluations and audits.

Technical assistance contracts are used where a service provider is called on to play advisory role, to manage or supervise a project, or to provide the experts specified in the contract.

Generally a service contract may be concluded in two different ways:

- **Global price** - where specified outputs are defined. The service will be paid on the basis of the delivery of the specified outputs. Examples for the global price contracts are service contracts for studies, evaluations, audits, organisation of events such as conferences, trainings, etc. Global price always specify the output, i.e. the consultant must provide a given product.
- **Fee-based** - where the output is unpredictable, or where the workload to achieve the specified output is impossible to quantify in advance. Therefore it is economically more advantageous to pay the services on the basis of time actually worked. The examples for fee-based contracts are the service contracts for Project supervision, Resident Technical assistance, Facilitation in a multi-stakeholder process (depending of the complexity of the environment), etc.

In this regard, when preparing the financial offer the contractor should complete one of the two relevant examples for both types contracts under PRAG, taking into account the fact that in case of lump sum he should indicate the total value of all costs for providing the specific service, while in fee-based contracts he has to indicate the rates proposed by the individual experts who will be hired under the contract, incl. allowance for incidental expenses (travel, etc.). The payment for this type of contracts will be based on reported individual performance by the experts.

The difference in the formation of the tender price reflects in the financial reporting of the contract - namely, a service contract based on the total cost (global price) should be reported with an invoice from the contractor while a service contract, based on unit price of hired experts should be reported by Time sheets with strict observation of working days/hours.

Having in mind the character of each contract, co-financed under IPA CBC Programmes, the beneficiary shall take into account the specific activities and the type of contract to use.

In the table below some practical challenges in managing and monitoring the s contract procedures are presented.

Practical challenges in procurement of services

challenges	RECOMMENDATIONS
DOCUMENTS	
Poor quality of Terms of Reference – risk of failure of delivery. The ToR document needs to specify all the details of services required. If this is not the case, disagreement between the Contracting Authority and the contractor might arise and the latter might refuse to deliver all services expected.	- The Contracting Authority should specify all details of the services expected. Particular attention should be put on the inputs required and results expected. - The ToR documents could be checked with independent expert to get second opinion on the matter.
Restrictive conditions. The ToR could contain restrictive conditions, formulations that could limit fair competition. Restrictive conditions are largely manifested through description of requirements for key experts. References to very narrow qualifications or specific skills are such examples.	- ToR document needs to be closely checked, particularly in the part of expert's requirements. The formulations should be specific enough to maximise the contract impact but should not be restrictive. Reference to very specific and narrow experiences or qualifications should be avoided.
Splitting of contracts. In order to avoid application of competitive negotiated or open procedure, the beneficiaries might decide to split contracts into several parts. Splitting of contracts containing the services of similar nature is not allowed.	- The Project procurement plan should be carefully prepared. Services of similar nature should be tendered under one procedure. A formulation of "similar nature" is normally services which can be provided by one contractor. - In case a project partner decided on a well justified reason to implement cases when services planed to be procured through several tenders now can be procured using one tender procedure (e.g. the same supplier is able to provide all services), the project procurement plan must be changed, especially when the provisional amount of the newly formed procedure (comprising several other tenders) falls within the

	thresholds of another type of procedure. - In case a project partner decides on a well justified reason to split a procedure into two or several procedures (for example, an approved in the PPP competitive negotiated procedure is intended to be split into several single tender procedures) a request for change in the Project Procurement Plan has to be sent to JTS. The partner can continue to execution of the procedures in question only in case the amended procurement plan is approved.
SELECTION PROCESS	
Lack of sufficient number of quality /compliant offers. The Contracting Authority might face challenges of not receiving sufficient number of quality or compliant offer. Such situation could be caused by one of the following reasons: lack of capacity of invited tenderers, too restrictive provisions of the requested services, limited publication of tender.	- The Contracting Authority should invite competent companies with appropriate capacity and should justify its choice; - The Contracting Authority should organise support and advice to tenderers in the process. Clarification meetings are recommended in complex tenders. The Contracting Authority should establish list of frequently asked questions (FAQ) and submit it to all tenderers. - The Contracting Authority should make sure that the tenders are not too restrictive (see above). - The Contracting Authority should ensure wide publication of the tender (in case of open procedures). In case of competitive negotiated procedure a larger number of potential tenderers than minimum requested (3) could be invited.
IMPLEMENTING PROVISIONS	
Replacement of experts. The contractor might decide to propose replacement of experts (shortly) after the signature of the contract.	- Replacement of experts should only be allowed in exceptional cases. Addendum to the contract needs to be prepared. - The replaced experts should be in line with the requirements from the ToR and should at least match if not exceed qualifications and skills of original experts.
Financial guarantees. In case of larger and more complex service contracts certain financial risks exists for the Contracting Authority. In case of failure of delivery the Contracting Authority might face the challenge of retrieving pre-paid funds.	- The Contracting Authority should adopt the payment schedule to the complexity and size of contract. - In case of significant pre-payments a financial guarantee could be requested from the contractor.

▪ Supply contracts

Supply contracts cover the purchase, leasing, rental or hire purchase, with or without option to buy, of products. A contract for the supply of products and, incidentally, for sitting and installation shall be considered a supply contract.

Specific provisions and challenges in purchasing supplies **depend on the type and scope of**

equipment. Equipment could be divided into two general categories. First category includes less complex equipment which is frequently purchased within the EC co-financed contracts, for instance: computer equipment, vehicles, audio-visual equipment. The second category is a wide range of complex professional equipment, for instance: laboratory equipment, meteorological sensors, nuclear safety equipment or similar.

In the table below some practical challenges in managing and monitoring the supply contract procedures are presented.

Practical challenges in procurement of supplies

CHALLENGES	RECOMMENDATIONS
DOCUMENTS	
Poor quality of technical specifications – risk of failure of delivery. If poorly prepared, the technical specifications could result in failure of delivery of planned supplies. In case of misunderstanding between the Contracting Authority and the contractor the latter might refuse delivery of expected quantities of qualities.	- The Contracting Authority should dedicate particular attention to preparation of technical specifications. They need to be detailed enough in describing quantities and exact specifications of goods required. - In order to avoid delivery of out-of-date goods the Contracting Authority needs to be particularly careful in formulation of specifications for computer and electronic goods. - An independent technical expert could be consulted in the process.
Restrictive conditions. By introducing too restrictive conditions the Contracting Authority might limit the competition.	- Specific attention needs to be dedicated to technical specifications to avoid restrictive conditions and limitation of competition. Any mentioning of specific brand or producer is strictly forbidden. - The managing bodies could consult an independent technical expert in the process.
Splitting of contracts. In order to avoid application of competitive negotiated or open procedure, grant beneficiaries might decide to split contracts into several parts. Splitting of contracts containing the supplies of similar nature is not allowed and the respective project procurement plan will be subject of revision by the JTS.	- The Project procurement plan should be carefully prepared. Supplies of similar nature should be tendered under one procedure. A formulation of “similar nature” is normally supplies which can be provided by one contractor (for instance computer equipment, furniture, laboratory equipment etc.). - In case a project partner decided on a well justified reason to implement cases when supplies planned to be procured through several tenders now can be procured using one tender procedure (e.g. the same supplier is able to provide all supplies), the project procurement plan must be changed, especially when the provisional amount of the newly formed procedure (comprising several other tenders) falls within the thresholds of another type of procedure. - In case a project partner decides on a well justified reason to split a procedure into two or several procedures (for example, an approved in the PPP competitive negotiated procedure is intended to be split into several single tender

	procedures) a request for change in the Project Procurement Plan has to be sent to JTS. The partner can continue to execution of the procedures in question only in case the amended procurement plan is approved.
SELECTION PROCESS	
Lack of sufficient number of quality /compliant offers. The Contracting Authority might face challenges of not receiving sufficient number of quality or compliant offer. Such situation could be caused by one of the following reasons: lack of capacity of invited tenderers, to restrictive provisions of the requested supplies, limited publication of tender.	- The Contracting Authority should invite competent companies with appropriate capacity and should justify its choice; - The Contracting Authority should organise support and advice to tenderers in the process. Clarification meetings are recommended in complex tenders. The Contracting Authority should establish list of frequently asked questions (FAQ) and submit it to all tenderers. - The Contracting Authority should make sure that the tenders are not too restrictive (see above). - The Contracting Authority should ensure wide publication of the tender (in case of open procedures). In case of competitive negotiated procedure a larger number of potential tenderers than minimum requested (3) could be invited.
IMPLEMENTING PROVISIONS	
Quality of goods delivered. The contractor might fail to deliver goods in quality stipulated in by the technical specifications.	- The Contracting Authority should carefully check the supplies upon delivery. The specifications of the supplies need to exactly match those from the technical specifications of the TD.
Delivery deadlines. The contractor might fail to deliver goods in time proposed by their offer.	- The Contracting Authority should plan penalties for late delivery in the tender documentations.
Guarantees and post-sales services. The contractor might fail to deliver post sales service, any other services related to supply contract (for instance installation or training) or fail to realise guarantee in case of failures of goods.	- The Contracting Authority should carefully plan not only the specifications of goods but also any services related to the goods. These include accompanying services such as installation or training and usual post-sales services. - Required guarantees, spare parts or similar should be precisely described in the tender documentation. - The Contracting Authority should plan penalties in case of failure of delivery of services or guarantees.
Origin of supplies. The contractor might fail to deliver certificate of origin for supplied goods.	- Failure to deliver certificate of origin will result in ineligible costs. The grant beneficiary should make sure that the certificate is supplied before the provisional acceptance of goods is made.
Financial guarantees. In case of larger and more complex supply contracts certain financial risk exists for the Contracting Authority. In case of failure of delivery the Contracting Authority might face the challenge of retrieving pre-paid funds.	- The Contracting Authority should adopt the payment schedule to the complexity and size of contract. - In case of significant pre-payments a financial guarantee should be requested from the contractor.

When **defining the type of the procurement procedure**, regarding *for example the elaboration of promotional materials*, percentage of the costs for design of and printing costs of the promotional

materials shall be considered. If the preliminary research of price-formation indicates that the cost of design is higher than the printing costs, **the type of procedure is service**. Otherwise, when the printing costs of the materials are higher than the costs for design, **the type of procedure should be a supply**.

▪ Works Contracts

Works contracts cover either the execution, or both the execution and design, of works or a work related to one of the following activities:

- Building site preparation;
- Building of complete constructions or parts thereof; civil engineering;
- Building installation;
- Building completion;
- Renting of construction and demolition equipment.

A 'work' means the outcome of building or civil engineering works taken as a whole that is sufficient of itself to fulfill an economic or technical function.

In the table below some practical challenges in managing and monitoring the works contract procedures are presented.

Practical challenges in procurement of works

CHALLENGES	RECOMMENDATIONS
DOCUMENTS	
Poor quality of tender dossier – risk of delivery. Poor descriptions in the bill of quantities and the remaining tender documents could result in failure of delivery. In case of misunderstanding between the Contracting Authority and the contractor the later might fail to deliver what was expected	- The Contracting Authority should make sure that the tender documents are sufficiently precise to guarantee full and unconditional delivery of expected results.
Availability of supporting documents – building permits. In case that the building permits and other accompanying documents are not available at the time of signature of contract, risk of failure of the contract exists.	- In case of works planned under the contracts, building permit should be requested and presented at the time of signature of the contract.
SELECTION PROCESS	
Lack of sufficient number of quality /compliant offers. The Contracting Authority might face challenges of not receiving sufficient number of quality or compliant offer. Such situation could be caused by one of the following reasons: lack of capacity of invited tenderers, to restrictive provisions of the requested works, limited publication of tender.	- The Contracting Authority should invite competent companies with appropriate capacity and should justify its choice; - The Contracting Authority should organise support and advice to tenderers in the process. Clarification meetings are recommended in complex tenders. The Contracting Authority should establish list of frequently asked questions (FAQ) and submit it to all tenderers. - The Contracting Authority should make sure that the tenders are not too restrictive. - The Contracting Authority should ensure wide

	publication of the tender (in case of open procedures). In case of competitive negotiated procedure a larger number of potential tenderers than minimum requested (3) could be invited.
IMPLEMENTING PROVISIONS	
Quality and supervision. The contractor might fail to deliver works in quality planned.	- The Contracting Authority should appoint competent supervisory engineer to supervise implementation of the works contract. - From the perspective of the managing bodies an independent technical expert could be engaged to monitor the implementation of works contract.
Deadlines for implementation. The contractor could fail to implement works in the planned time.	- Timing of works contract should be carefully planned. Potential delays, for instance due to seasonal nature of works, should be taken into account. - Penalties for delays caused by the contractor should be planned in tender documentation.
Additional works. The contractor could, due to unexpected situation, implement additional works from those planned in the tender documentation.	- The Contracting Authority should stipulate planning of 10% contingency reserve in the preparation of financial offers.
Financial guarantees. In case of larger and more complex supply contracts certain financial risk exists for the Contracting Authority. In case of failure of delivery the Contracting Authority might face the challenge of retrieving pre-paid funds.	- The Contracting Authority should adopt the payment schedule to the complexity and size of contract. - In case of significant pre-payments a financial guarantee should be requested from the contractor. - Retention guarantee should be applied to avoid risks of poor quality construction.

4.4 Sub-tendering procedures

4.4.1 Which procurement procedure to apply?

In the definition of these, the following key elements are particularly important:

- **Financial thresholds** - the financial thresholds define which procedure needs to be applied. The thresholds define the limits between single offer procedures, competitive and open procedure, depending on the type of contract. Detailed provisions are described under each section, describing the types of contracts.
- **Procedure** - depending on the size of the contract different procedures are applied in publication and process. Some of the procedures can be concluded on the basis of single offer, while other stipulate open publication and consequentially comparison of several competitive offers.
- **Use of standard format documents** - in order to enable comparison and control the PRAG provides a number of standardized documents, covering every step in the procedure. Depending on the size and type of the contract specific provisions apply. They are described under each specific section.

NB!

*Templates and annexes mentioned in the description of procurement procedures are standard PRAG templates used for external aid programmes. They are **obligatory for use in order to simplify and unify tendering dossiers** in the programme and they provide sufficient basis for preparation of tender documentation.*

- **Evaluation procedure** - evaluation procedure largely depends on the type of contract. The differences are defined by selection criteria. In some cases the price is the exclusive selection criteria and in other cases the selection is based on the combination of price and technical quality of offers. Specific provisions are described under each section.

The rules for applying the standard procurement procedures explained later in this point are summarized in the table below. They are divided between those for services (e.g. trainings, studies, provision of know-how), supplies (i.e., equipment and materials) and works (i.e. infrastructure and other engineering works). Once approval for procurement plan has been granted by the MA, the beneficiaries can proceed with tendering and contracting following these standard procedures. The thresholds given in the table are based on the maximum budget for the contract in question.

Regardless of which procedure used, the beneficiaries must ensure that all the basic principles are respected (including eligibility, exclusion and selection criteria). Selection criteria differ between different types of contract:

- **Service contracts.** The offer which provides the best value for money is awarded with the contract. Normally the ratio 20% price and 80% technical quality is used.
- **Supply contracts.** The contract shall be awarded to the cheapest technically compliant offer.
- **Works contracts.** The contract shall be awarded to the cheapest technically compliant offer.

Note that projects must not be split artificially to circumvent the procurement thresholds.

The thresholds set in Commission Delegated Regulation (EU) No 1268/2012 shall be applied by the beneficiaries under the Programme, as follows:

		≤ € 20,000	> € 20,000 but < € 300,000	
SERVICES	Single tender		Competitive negotiated procedure	≥ € 300,000 International restricted tender procedure
SUPPLIES	Single tender	≤ € 20,000	> € 20,000 but < € 100,000 Competitive negotiated procedure	≥ € 300,000 International open tender procedure
			≥ € 100,000 but < € 300,000 Local open tender procedure	
WORKS	Single tender	≤ € 20,000	> € 20,000 but < € 300,000 Competitive negotiated procedure	≥ € 5,000,000 1. International open tender procedure 2. International restricted tender procedure
			≥ € 300,000 but < € 5,000,000 Local open tender procedure	

**Taking into account the specific character of the procedure and the nature of the projects, co-financed by Bulgaria – Turkey IPA Cross-border Programme, framework contracts must not be used.*

4.4.2 Single tender

The description below covers the single tender procedures applicable to **service, supply and work contracts**:

Under the single tender procedure the Beneficiary (in its role of Contracting Authority) invites candidate/s to submit an offer. The Contracting Authority checks whether the offers correspond to the requirements in case of services, or whether they are technically compliant in case of supply and works tenders.

Even though one offer is procedurally enough, it is **strongly recommended** the grant beneficiary, i.e. Contracting Authority to collect more than one offer, in order to be able to make a financially and technically sound, to get a clear information on real market prices and to ensure that principles of transparency are always observed. Moreover, the beneficiary **has the obligation to strictly observe the principle of best value for money** (especially applies in procurement of small value procedures) and to take all necessary measures (e.g. internet research, comparison with comparable contracts, etc.).

Publication:

In case of single offer based tenders, no publication is required.

Submission of tenders:

The single tenderer is normally given 15 days for submission of the offer.

NB!

In case the service/supply amounts up to Euro 2 500 and there is no possibility to consolidate this budget item due to its specificity, it is not obligatory to conduct tender procedure and collect offers. Payment may be made against invoice without prior acceptance of a tender.

Single tender procedures for Service contracts

Tender documents:

The Beneficiary in its role of Contracting Authority **shall prepare tender dossier, containing:**

- Contract notice
- Instructions to tenderers
- Special and General Conditions for service contracts
- Terms of Reference
- Organisation and Methodology
- Key experts (including templates for the summary list of key experts and their CVs) /

References

- Budget
- Forms and other relevant documents (Tender submission form, etc, depending on the specific needs)
- Negotiation report using the template of Annex 10b;

The necessary tender documents are provided on the following web-page:

<http://ec.europa.eu/europeaid/prag/annexes.do?group=B>.

Regarding the single tender and competitive-negotiated procedure for service, there is a simplified tender dossier (Annex b8o), which could be used.

NB!

Tip: In case of simple contracts like driving services, printing or similar, the requirement for submission of CVs of key experts could be replaced with the "references of the contractor in similar assignments". A format table should be provided in that case, and the tender documents should be amended accordingly.

The terms of reference (ToR) is the key document in the tender dossier for Service contracts. It describes all details of the assignment under questions. Required inputs include type and number of experts requested and any other (material) contributions. The expected outputs describe the results and outcomes of the contract. Both aspects should be covered in sufficient details to avoid problems during the implementation (non-delivery of services or results). The terms of reference document can be drafted on the basis of the standard document provided on the above mentioned EuropeAid web-page (see Annex B8).

Single tender procedures for Supply contracts

Tender documents:

The Beneficiary, in its capacity of Contracting Authority uses tender documents provided on the following web-page:

<http://ec.europa.eu/europeaid/prag/annexes.do?group=C>

Specific attention should be put on keeping minimum information necessary to assess the received tenders.

In the case of single tender procedures at least the following documents should be requested from the tenderer:

- Technical offer,
- Financial offer,
- Copy of legal registration of the tenderer,
- Forms and other relevant documents (e.g. Tenderer's declaration, Sworn statement),
- Warranty statement,

- Proof of origin.

The **technical specification** is the key document in the supply tender dossier. It describes all details of the equipment to be supplied. The expected outputs should precisely describe the number and specifics of the equipment to avoid potential non-delivery. The technical specifications should be drafted on the basis of the standard document provided on the above web-page (see Annex C4).

Single tender procedures for Works contracts

Tender documents:

The Beneficiary, in its capacity of Contracting Authority should use tender documents, listed under Annex D4: **Standard tender dossier** (including contract).

Specific attention should be given on keeping minimum information necessary for the evaluation of received tenders.

The Bill of quantities (for unit price contracts)/Technical specifications (for global price contracts), based on the standard format (see Annex D4: Financial offer) and available at the above mentioned web-page, is the key document in the tender dossier. It describes all details of the works to be implemented and supplies to be installed. The Contracting Authority needs to prepare detailed description prior to the tender procedure to avoid potential non-delivery in the implementation phase.

Design drawings (if applicable) are detailed graphic presentation of actual site situation and expected works. The design is provided in free format, in accordance with the usual practice.

Selection process on the basis of single tender procedure:

The selection process for single tender contracts is by definition not about comparison of different tenders. Rather than that, the selection process estimates whether the received tender is **in line with basic technical requirements** as described in the tender dossier.

Single tender procedure applied is described in p.2.4.8 of PRAG. The Beneficiary shall describe the selection process in annex a10_b for service and supply contracts, explaining the manner in which the participant(s) in the negotiations were identified and the price was established, and the grounds for the award decision. The Contracting Authority must follow the negotiation steps shown in the negotiation report template and ensure that basic principles relating to procurement procedures such as checking compliance with eligibility rules (nationality rules), capacity to carry out the contract and exclusion criteria are duly applied.

Insufficient quality of the document may lead to violation of transparency principle in public procurement.

All documents, proving the declared circumstances by the tenderer should be requested and attached to the annex a10_b, in order to support the final decision of the beneficiary. The additional documents should be requested at latest at the evaluation stage and before signature of the contract.

The Contracting Authority should send notification letter to the awarded company, as well as to the unsuccessful tenderers.

Contract with the successful tenderer could be drafted on the basis of the format provided in the tender documents. The format of the contract is available under following annexes: B8: Draft contract (for service contracts); C4: Draft contract (for supply contracts) and annex D4: Draft contract (for works contracts).

4.4.3. Competitive negotiated procedure

Under the competitive negotiated procedure, the Beneficiary (in its role of Contracting Authority) invites candidates of its choice to submit tenders. Normally at least 3 candidates must be invited. At the end of the procedure the Contracting Authority selects:

- *In case of **service contract*** - the technically compliant tender which offers the best value for money;
- *In case of **supply and works contracts*** - the cheapest technically compliant offer.

Competitive negotiated procedure applies to **service, supply and works contracts**. The procedure could be implemented using standard tender documents.

The Beneficiary, in its capacity of Contracting Authority should prepare full tender dossier which describes in sufficient details procedures and expectations from the tenderer. The format documents for the procedure are available on the web-pages:

For service: <http://ec.europa.eu/europeaid/prag/annexes.do?group=B>

For supply: <http://ec.europa.eu/europeaid/prag/annexes.do?group=C>

For works: <http://ec.europa.eu/europeaid/eprag/annexes.do?group=D>

Publication:

In case of competitive negotiated procedure no publication is required. Nevertheless, the beneficiary may decide to publish the Procurement notice in order to collect more than 3 offers.

Submission of tenders:

The invited tenderers must be allowed minimum 30 days from the dispatch of the letter of invitation to tender to submit their offers.

Selection process under Competitive negotiation procedure:

Tenders are opened and evaluated by an **Evaluation Committee** appointed timely and formally by the Contracting Authority comprising a non-voting Chairperson, a non-voting Secretary and an odd number of voting members (minimum of three). The Evaluation Committee members should be appointed by official nomination of the Beneficiary in its role of a Contracting Authority, **based on their qualifications and skills**. Each member must have a reasonable command of the language in which the applications are submitted. **All members of the Evaluation Committee are obliged to sign a**

[Declaration of Impartiality and Confidentiality](#). The format of the declaration is available under annex **A4: Declaration of Impartiality and Confidentiality** on the web-page:

http://ec.europa.eu/europeaid/work/procedures/implementation/practical_guide/index_en.htm

NB!

In case of competitive negotiated procedure is carried-out, the observers from programme structures (JTS, JTS Antenna and MA and NA) must be invited to observe the evaluation process. Invitations for the opening session of the tenders have to be sent within 15 days before the relevant date of opening. Up to 5 days after receiving of the invitation the members of the programme structure, with a letter to the beneficiary, may appoint its representative to observe all or part of the evaluation process.

The award criteria under Competitive negotiation procedure depend on the type of the sub-contract:

*In case of **service contract*** - the selection is based on comparison of the price and the technical quality of the received offers. The offer which provides the best value for money is awarded with the contract. Normally the ratio 20% price and 80% technical quality is used.

*In case of **supply and works contracts*** - The selection is based on cheapest technically compliant offer.

The selection steps under competitive negotiated procedure are:

I. RECEIPT AND REGISTRATION OF TENDERS.

The Beneficiary must register the receiving of tenders, marking the date and time of reception, and provide a receipt for those delivered by hand. The envelopes containing the tenders must remain sealed and be kept in a safe place until they are opened. The outer envelopes of tenders must be numbered in order of receipt (whether or not they are received before the deadline for submission of tenders).

II. PREPARATORY MEETING.

First meeting of the Evaluation Committee has to be held before the tender opening session. The tender dossier should have been distributed in advance to the members of the Evaluation Committee. The Chairperson presents the purpose of the tender, the procedures to be followed by the Evaluation Committee including the evaluation grid and selection and award criteria specified in the tender dossier.

III. TENDER OPENING SESSION.

The tender opening session is a formal, public process. Although it is public, participation in the tender opening session is restricted to representatives of the companies which are tendering for the contract. The Evaluation Committee opens the tenders in public at the place and time fixed in the tender dossier. During the tender opening session, the **tender opening checklist** has to be filled in by the Chairperson with the assistance of the Secretary of the Evaluation Committee.

The Chairperson must check that no member of the Evaluation Committee has a potential conflict of interest with any of the tenderers (on the basis of the tenders received, consortium members and any identified subcontractor).

The Evaluation Committee must check that the tenders are complete and to decide whether or not

tenders comply with the formal requirements of the tender dossier. The summary of tenders received, which is attached to the **Tender opening report** must be used to record the compliance of each of the tenders with the formal submission requirements. The minutes of this meeting are included in the Tender Opening Report and it must be made available to the tenderers on request.

IV. EVALUATION OF OFFERS

As part of the technical evaluation, the Evaluation Committee analyses the commercial aspects and, where applicable, the service component of the tenders to determine whether they satisfy the requirements set in the tender dossier. The results are recorded in a YES/NO grid for all elements specified in the tender dossier. No scoring method should be used. If the tender is divided into lots, the evaluation should be carried out lot-by-lot.

With the agreement of the other Evaluation Committee members, the Chairperson may communicate in writing with tenderers whose submissions require clarification, offering them the possibility to respond within a reasonable time limit to be fixed by the Committee.

IN CASE OF COMPETITIVE NEGOTIATION PROCEDURE FOR **SERVICE CONTRACT**:

Part 1: Checking of administrative compliance

The Evaluation Committee checks the compliance of tenders with the instructions given in the tender dossier and in particular the administrative compliance grid. Any major formal errors or restrictions affecting performance of the contract or distorting competition result in the rejection of the tender concerned.

Nationality of sub-contractors: the Evaluation Committee must check at this stage that the nationalities of any sub-contractors identified in the technical offers satisfy the IPA CBC programme nationality rule. If the service provider is required by the terms of reference to provide supplies in accordance with detailed technical specifications laid down in the terms of reference, the Evaluation Committee must verify that the proposed supplies satisfy the rule of origin.

For larger and complex tenders, the tenderers could be requested to provide proof documents for the key experts proposed. This can include copies of the diplomas mentioned in the CV and employers' certificates or references proving the professional experience indicated in the CV. If missing proofs are requested it should only be for the relevant experience and diplomas which are among the requirements in the Terms of Reference.

The Administrative compliance grid included in the Tender Dossier must be used to record the administrative compliance of each of the tenders.

Part 2: Technical evaluation

The Evaluation Committee then examines the technical offers; the financial offers must remain sealed at this stage. When evaluating technical offers, each member awards each offer a score out of a maximum 100 points in accordance with the technical evaluation grid laid down in the tender dossier. Under no circumstances may the evaluation grid be changed.

In practice, it is recommended that tenders be scored for a given criterion one after another, rather than scoring each tender for all criteria before moving on to the next. Where the content of a tender is

incomplete or deviates substantially from one or more of the technical award criteria laid down in the tender dossier (e.g. the required profile of a certain expert), the tender should be automatically rejected, without being given a score, but this should be justified in the evaluation report.

For experts the scores should be given in comparison to the requirements stated in the Terms of Reference.

Each voting member of the Evaluation Committee completes an Evaluation grid to record his/her assessment of each technical offer in order to establish a general appreciation of strengths and weaknesses of the individual technical offers.

On completion of the technical evaluation, the points awarded by each member are compared at the Committee's session. Besides the numerical score, a member must explain the reasons for his/her choice and defend his/her scores before the Committee.

The Evaluation Committee discusses each technical offer and each member awards it a final score. The Committee members may modify their individual evaluation grids as a result of the general discussion on the merits of each offer.

Once discussed, each Evaluation Committee member finalizes his/her evaluation grid on each of the technical offers and signs it before handing it over to the Secretary of the Evaluation Committee. The Secretary must then compile a summary of the comments of the Committee members as part of the Evaluation Report.

In the case of major discrepancies, a full justification has to be provided by dissenting members during a meeting of the Evaluation Committee.

The Secretary calculates the aggregate final score, which is the arithmetical average of the individual final scores.

The Evaluation Committee might decide to implement interviews with proposed key experts to assess their competences, either by telephone or personally. *Depending on the type of service and the size of the contract this can be strongly recommended.*

Once the Evaluation Committee has established each technical offer's average score (the mathematical average of the final scores awarded by each voting member), any tender falling short of the 80-point threshold is automatically rejected. If no tender achieves 80 points or more, the tender procedure will be cancelled.

Out of the tenders reaching the 80-point threshold, the best technical offer is awarded 100 points. The others receive points calculated using the following formula:

Technical score = (final score of the technical offer in question/final score of the best technical offer) x 100.

	<i>Maximum possible</i>	<i>Tenderer 1</i>	<i>Tenderer 2</i>	<i>Tenderer 3</i>
<i>Evaluator A</i>	100	55	88	84
<i>Evaluator B</i>	100	60	84	82
<i>Evaluator C</i>	100	59	82	90

Total	300	174	254	256
Average score (mathematical average)		174/3=58,00	254/3=84.67	256/3=85.33
Technical score (actual final score/highest final score)		Eliminated*	84.67/85.33x100 = 99.22	100.00

* Only tenderers with average score of at least 80 points qualify for the financial evaluation.

Part 3: Financial evaluation

Upon completion of the technical evaluation, the envelopes containing the financial offers for tenderers who were not eliminated during the technical evaluation (i.e., those which have achieved an average score of 80 points or more) are opened and all originals of these financial offers are initialled by the Chairperson and the Secretary of the Evaluation Committee.

The Evaluation Committee has to ensure that the financial offer satisfies all formal requirements. A financial offer not meeting these requirements may be rejected. Any rejection on these grounds will have to be fully justified in the Evaluation Report.

The Evaluation Committee checks that the financial offers contain no arithmetical errors. Any arithmetical errors are corrected without penalty to the tenderer. The envelopes containing the financial offers of rejected tenderers following the technical evaluation must remain unopened and retained. They must be archived by the Contracting Authority together with the other tender procedure documents.

In the case of fee-based contracts, the total contract value comprises the fees (including employment-related overheads), the incidental expenditure and the provision for expenditure verification, which are specified in the tender dossier. In the case of lump-sum contracts only total contract value is provided. The total contract value is compared with the maximum budget available for the contract. Tenderers exceeding the maximum budget allocated for the contract are eliminated.

The Evaluation Committee then proceeds with the financial comparison of the fees between the different financial offers. The provision for incidental expenditure, as well as the provision for expenditure verification is excluded from the comparison of the financial offers as it was specified in the tender dossier. In case of lump-sum contract the total contract value is used as basis for financial evaluation.

The tender with the lowest total fees receives 100 points. The others are awarded points by means of the following formula:

Financial score = (lowest total fees / total fees of the tender being considered) x 100.

Specimen Tender Evaluation Summary: Financial Evaluation *

	Maximum possible	Tenderer 1	Tenderer 2	Tenderer 3
Total fees			€ 951.322	€ 1.060.452
Financial score (lowest total)		Eliminated following technical evaluation	100	951.322/1.060.452 x100 = 89.71

<i>fees/actual total fees x 100)</i>				
--	--	--	--	--

** Only tenderers with average scores of at least 80 points in the technical evaluation qualify for the financial evaluation*

Part 4: Choice of contractor

The best value for money is established by weighing technical quality against price on an 80/20 basis. This is done by multiplying:

- the scores awarded to the technical offers by 0,80,
- the scores awarded to the financial offers by 0,20.

Specimen Tender Evaluation Summary: Composite Evaluation

	<i>Tenderer 1</i>	<i>Tenderer 2</i>	<i>Tenderer 3</i>
Technical score x0.80	Eliminated following technical evaluation	99,22 x 0.80 = 79.38	100.00x0.80 = 80.00
Financial score x0.20		100.00x0.20= 20.00	89.71x0.20= 17.94
Overall score		79.38 + 20.00= 99.38	80.00 + 17.94= 97.94
Final ranking		1	2

The resulting, weighted technical and financial scores are then added together to find the tender with the highest score, i.e. the best value for money. It is essential to make the calculations strictly according to the above instructions. The Evaluation Committee's recommendation shall be to award the contract to the tender achieving the highest overall score on the condition that the documentary evidence submitted by the tenderer for the exclusion and selection criteria are verified and accepted.

IN CASE OF COMPETITIVE NEGOTIATION PROCEDURE FOR **SUPPLY AND WORKS CONTRACTS**:

Part 1: Administrative compliance

Before conducting a detailed evaluation of the tenders, the Evaluation Committee checks that they comply with the essential requirements of the tender dossier (i.e. the Administrative compliance grid). A tender is deemed to comply if it satisfies all the conditions, procedures and specifications in the tender dossier without substantially departing from or attaching restrictions to them. Substantial departures or restrictions are those which affect the scope, quality or performance of the contract, differ widely from the terms of the tender dossier, limit the rights of the Contracting Authority or the tenderer's obligations under the contract or distort competition for tenderers whose tenders do comply.

The administrative compliance of each of the tenders must be recorded in the **Evaluation Report**.

Part 2: Technical compliance of tenders

The detailed technical evaluation of the tenders takes place after the administrative compliance check and should be formalized with the **Evaluation grid**. The criteria to be applied are those published in the tender dossier and, accordingly, the evaluation grid included in the tender dossier must be used.

Under no circumstances may the Evaluation Committee or its members change the evaluation grid communicated to the tenderers in the tender dossier.

The purpose of this evaluation is to assess whether or not the competing tenders meet the selection criteria and the minimum technical requirements. Tenders which do not meet the selection criteria and the minimum technical requirements must be rejected.

Rule of origin: All tenders must satisfy the rule that the goods to be supplied and the materials to be used for the construction fulfil the requirements, set in section 2.3.1 of PRAG. In case of any doubt as to the origin of goods, additional information must be requested. The tenderer will be required to provide, if possible prior to the signature of the contract, proof of origin in the form of a Certificate of Origin or other official documentation. To establish origin, one must determine where the product in question has been obtained or produced. Tenders which clearly fail to satisfy the rule of origin **must be rejected**. The rule of origin does not apply to the contractor's equipment which will be used during the construction.

Nationality of sub-contractors: The Evaluation Committee must check at this stage that the nationalities of any sub-contractors identified in the technical offers satisfy the nationality rule, also describe in section 2.3.1 of PRAG.

The Evaluation Committee rules on the technical compliance of each tender, classifying it as technically compliant or not technically compliant.

Part 3: Evaluation of financial offers.

Once the technical evaluation has been completed, the Evaluation Committee checks that the financial offers contain no arithmetical errors. Any arithmetical errors are corrected without penalty to the tenderer.

If the tender is in one lot, the contract is awarded to the cheapest technically compliant offer.

If the tender procedure contains several lots, financial offers are compared for each lot. The financial evaluation will have to identify the best financial offer for each lot, taking into consideration any eventual discounts granted by the tenderers.

Specimen of application of discounts: Company A offers a discount of 20% if awarded Lots 1 and 3, Company B offers a discount of 10% if awarded all three Lots, Company C offers NO discount.

	<i>Company A</i>	<i>Company B</i>	<i>Company C</i>	<i>Ranking without discount</i>
LOT 1	90	80	70	Company C
LOT 2	Not bidding	40	50	Company B
LOT 3	60	70	55	Company C

After applying the discount:

	<i>Company A (20% discount)</i>	<i>Company B (10% discount)</i>	<i>Company C (no discount)</i>
LOT 1	72	72	70
LOT 2	Not bidding	36	50
LOT 3	48	63	55

The 3 combinations possible:

Combination 1: $72 + 40 + 48 = 160$

Combination 2: $72 + 36 + 63 = 171$

Combination 3: $70 + 50 + 55$, but since for Lot 2 there is a cheaper price offered, the sum becomes:
 $70 + 40 + 55 = 165$

The Contracting Authority must choose combination 1, awarding contracts for Lots 1 and 3 to company A and Lot 2 to company B for the initial price offered.

Part 4: Choice of contractor

The successful tenderer is the one submitting the cheapest tender classified as "technically compliant" during the technical evaluation. It must be declared the successful tender if it is equal to or lower than the maximum budget available for the contract.

In the case of abnormally low tenders, the Evaluation Committee must request any relevant information concerning the composition of the tender. If, for a given contract, tenders appear to be abnormally low, the Contracting Authority must, before rejecting such tenders on that ground alone, request in writing details of the constituent elements of the tender which it considers relevant and verify those constituent elements, after due hearing of the parties, taking account of the explanations received.

The justification for accepting or rejecting an abnormally low offer must be recorded in the Evaluation Report.

V. CONCLUSIONS OF THE EVALUATION COMMITTEE

As a result of its deliberations, the Evaluation Committee may make any of the following recommendations:

Tender procedure for:	Award the contract to the tenderer which has submitted a tender	Cancel the tender procedure in exceptional circumstances, such as:
Service contract	- which complies with the formal requirements and the eligibility rules; - whose total budget is within the maximum budget available for the project; - which meets the minimum technical requirements specified in the tender dossier; and - which is the best value for money (satisfying all of the above conditions).	- none of the tenders satisfies the selection/award criteria of the tender procedure; - no tenders achieved the minimum threshold during the technical evaluation; - total price (comprising both the fees, the incidental expenditure and the provision for expenditure verification) of all tenders received exceed the maximum amount available for the contract.
Supply and Works contract	- which complies with the formal requirements and the eligibility rules; - whose total budget is within the maximum budget available for the project; - which meets the minimum technical requirements specified in the tender dossier; and	- none of the tenders satisfies the selection/award criteria of the tender procedure; - all tenders received exceed the maximum budget available for the contract.

	- which is the least expensive tender (satisfying all of the above conditions).	
--	---	--

For more information please refer to p.2.4.13 "Cancellation of procurement procedures" in PRAG.

The entire procedure (technical and financial evaluation) is recorded in an **Evaluation Report**. The report has to be signed by the Chairperson, the Secretary and all voting members of the Evaluation Committee.

Please, have in mind that the template of the Evaluation report is not static and must describe in details all of the actions undertaken by the evaluation Committee in the process of the tenders' assessment (for example – clarifications requested by the tenderers, explanations of the committee's members concerning the acceptance or rejection of the clarifications, detailed explanations for rejection of the in compliant offer according to the evaluation grid, etc.).

Insufficient quality of the document may lead to violation of transparency principle in public procurement.

VI. NOTIFICATIONS AND SIGNATURE OF THE CONTRACT

The successful and unsuccessful tenderers are informed on the results of the evaluation (format letters available at the web-page of EC). The successful tenderer is invited to the signature of the Contract. Format of the contract is provided in the tender documents.

4.4.4. Restricted procedure

Calls for tender are restricted where all economic operators may ask to take part but only candidates satisfying the selection criteria may submit a tender. Under the restricted procedure, the Contracting Authority invites a limited number of candidates to tender.

Restricted procedure applies **only in case of service contracts** and in exceptional cases restricted tender procedure may be used in works contracts. The procedure follows two-step process: In the first step a public invitation for submission of expression of interest is issued. In the second step the initial offers are reviewed and a short-list of candidates is formed. The short-listed candidates are invited to submit full proposals.

For more information, please refer to points 3.3 (in case of service contracts) and 5.4 (in case of works contracts) in PRAG on the web-page:

http://ec.europa.eu/europeaid/work/procedures/implementation/supplies/index_en.htm

4.4.5. Open procedure

Calls for tender are open where all interested economic operators may submit a tender. The procedure follows one step process where open invitation for submission of tenders is issued either on national and international level. The contract is given maximum publicity through the publication of a notice. Depending on whether it is a local or international open procedure the procurement notice is to be published in all appropriate media:

- In case of **local open procedure** - on the beneficiary's website (in its role of Contracting

Authority), in the national press of the country in which the action is being carried out and summary must be published on the EuropeAid website;

- In case of **international open procedure** - on the beneficiary's website (in its role of Contracting Authority); in the national press of the country in which the action is being carried out; in the international press and in the Official Journal (S-series) of the European Union.

The open procedure is applicable to supply and works contract.

For more information, please refer to points 4.2.2 and 4.3 (in case of supply contracts) and 5.3 and 5.5 (in case of works contracts) of PRAG.

4.5 Modifying sub-contracts

The contracts, concluded in result of sub-tendering procedure, may need to be modified during their execution period. The procedure for modification has to be launched in exceptional cases. **Contract modifications must** be formalized through an **administrative order or an addendum** to the contract. Substantial modifications to the contract must be made by means of an addendum. Such an addendum must be signed by the contracting parties. The purpose of the addendum or administrative order must be closely connected with the nature of the project covered by the initial contract.

<i>Type of changes</i>		
<i>Changes with addendum</i>	<i>Changes with administrative order</i>	<i>Inadmissible changes</i>
<i>Changes of the contract duration</i>	<i>Changes of address</i>	<i>Changes post factum</i>
<i>Amendment in project team (experts in service contracts)</i>	<i>Changes of bank account</i>	<i>Changes (extending) in the implementation period of the contract over the maximum period for completion of the project.</i>

NB!	Modifications, which will lead to substantial changes of the scope of works (for works contracts), delivered supply/equipment (for supply contracts) and project scope and objectives (for service contracts) <u>are not allowed</u> . <u>Addenda with retroactive effect are not allowed.</u>
------------	---

A request for contract modifications should not automatically be accepted by the Contracting Authority (Beneficiary). There must be justified reasons for modifying a contract. The Contracting Authority (Beneficiary) must examine the reasons given and reject requests which have little or no substantiation. Contracts can only be modified within the execution period of the project.

4.6. Derogation to the rule of origin

All goods (supplies and materials) purchased under a contract financed under IPA instrument, must originate from the EU or from an eligible country according to Annex A2b to the PRAG. The country of origin is not necessarily the country from which the goods have been shipped and supplied. The country of origin is deemed to be the country in which the goods have undergone their last, economically justified, substantial transformation and the provisions of Article 24 of the EU Customs Code must therefore be applied on a case by case basis to those goods. If the last substantial

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013 Page 31 of 82	
---	--	--

transformation has not taken place in a Member State of the European Union or one of the eligible recipient countries, the goods cannot be tendered for the project. The supplier must certify that the goods tendered comply with the origin requirement specifying the country or countries of origin.

In accordance with point 2.3.2 “Derogations to the rules of nationality and origin” of the Practical Guide to Contract procedures for EU external actions and Commission Decision C(2011) 3740, exceptions to the rule of origin may be made in some cases. The award of such derogation is decided on a case-by-case basis by the Managing authority (MA) before the procurement procedure is launched. If the award of contract is preceded by a tender procedure, the derogation must be mentioned in the procurement notice; in such cases, except where justified, such derogation would concern not only one country but would be open to any origin. Derogations may be justified on the basis of the unavailability of products and services in the markets of the countries concerned, for reasons of extreme urgency, or if the eligibility rules would make the realization of a project, a program or an action impossible or exceedingly difficult. Note, however, that the argument that a product of ineligible origin is cheaper than the EU or local product would not alone constitute grounds for awarding derogation.

Reasons for applying derogation

1.1. Unavailability of Goods

Proof must be provided in case of purchase of specific professional equipment which is supposedly not available as EU or other eligible countries’ origin. Project beneficiaries should be able to implement a wider analysis of potential suppliers. Direct contact by beneficiaries with potential suppliers is needed to have a written confirmation of non-availability of product with adequate rule of origin. The research should be wide enough to allow making a professional judgment on this. Compatibility with similar EU or other eligible countries’ origin equipment should be checked. In order to obtain the derogation to the rule of origin for the reason of unavailability of goods the Lead partner\Project partner has to submit:

- Reasons for applying the derogation rule
- Explanation by the concerned party
- Documents and other relevant information
- Market study proving that the goods in question are not produced inside the eligible countries
- Official inquiry to the Suppliers asking for the defined goods produced in the eligible countries
- At least three official answers from the Suppliers describing that requested goods produced in the eligible countries are not available on the market
- Proof for incompatibility with similar EU or other eligible countries origin equipment
- Web research (in case of smaller contracts - up to 10000 EUR)
- Other

1.2. Reasons of Extreme Urgency

‘Extreme urgency’ and ‘unforeseen events’ refer to external factors only. These external factors need to be truly unforeseen such as natural disasters. For instance, archaeological discoveries during construction work cannot be considered unforeseen in old cities where excavation work frequently leads to archaeological discoveries. Internal factors generally do not constitute unforeseen extreme urgency. This includes cases in which a contracting authority started a procurement procedure too late as well as cases in which a project is running out of time. In general reasons of extreme urgency are rear situations for derogation to the rule of origin. In order to obtain the derogation to the rule of origin for the reason of extreme urgency the Lead partner\Project partner has to submit:

- Reasons for applying the derogation rule
- Explanation by the concerned party
- Documents and other relevant
- Reasons of extreme urgency are sufficient and well justified
- Other

1.3. Realization of a project Impossible or Exceedingly Difficult

As a general principle, the application of the rule of origin should not make impossible the project or action approved by the programme. Examples:

- Sometimes a purchase of specific professional equipment is necessary for project’s implementation, e.g. hydrological, geological measurements equipment, etc. is usually not available with the required origin;
- Exceedingly difficult realization of the project occurs e.g. when the service or equipment is available in the concerned countries, but its excessive price (compared to the non EU country) directly endanger the possibility to achieve the project objectives. This means that the general principles of value for money, effectiveness and proportionality should be considered also. Sufficient written proof or expert advice should be submitted by the beneficiary to prove unforeseeable circumstances at the time of the application, concerning budget planning.

In order to obtain the derogation to the rule of origin for the reason of realization of a project impossible or exceedingly difficult the Lead partner\Project partner has to submit:

- Reasons for applying derogation rule are indicated
- Explanation by the concerned party is provided
- Documents and other relevant are provided
- The market study is conducted and it is clear that the goods in question are not produced inside the eligible countries
- The official inquiry to the Suppliers asking for the defined goods produced in the eligible countries is presented
- At least three official answers from the Suppliers describing that requested goods produced in the eligible countries are not available on the market have been provided

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013		Page 33 of 82
---	--	--	---

- Web research have been conducted (in case of smaller contracts - up to 10000 EUR)
- Incompatibility with similar EU or other eligible countries origin equipment was proved
- Written proof for unforeseeable circumstances planned in the budget at the time of application are justified
- Other

Procedure for approval of the derogation of rule of origin

The derogation procedure starts with submission of request, supported with required documents by the Lead Partner (if the derogation is asked by the Project partner the request should be submitted through the Lead partner) to the Joint Technical Secretariat (JTS), which is the responsible body for checking the submitted request in terms of availability of all supporting documents proving the necessity of derogation. In time of 5 calendar days from the receiving of request the JTS should perform a check of the submitted request in terms of availability of all supporting documents proving the necessity of derogation. In case of missing documents, the JTS should send a notification to the Lead Partner to send the documents within 5 days of receipt of the notification. After completion of the check, the JTS has to submit the whole documentation, supported with the check list to the MA. Within 5 calendar days the experts have to examine the documentation for derogation and propose a justified decision. Based on the performed check-up, decision for approval or rejection of the request of derogation to the rule of origin should be drafted and submitted to the Head of MA for approval. The award of the derogation is decided on a case-by-case basis by the MA and is temporarily for the justified period of time.

Prior the submission of a request for derogation, the beneficiaries should perform a large-scale inquiry of suppliers. As "supplier" is considered a trader-producer or official representative of the producer, or middleman of the relevant equipment. "Large-scale inquiry" should be considered an analysis, which is not focused only on local/regional suppliers. As a result of the inquiry, The Beneficiaries should submit the correspondence, containing official answers from at least three suppliers, one of which, operating at national level, together with the request for derogation. The formal inquiry and the lack of the relevant answer do not fulfill the above mentioned conditions for submission of the request for derogation to the rule of origin.

The procedure for derogation could be executed only in case of supply of specific professional equipment and if the above listed conditions are respected. In case of request for derogation for supply of daily used equipment as office, IT equipment, etc. it should be treated as exclusive, on the base of which the derogation will be requested (for example server, with specific characteristics, produced by limited number of suppliers and planned to be used for a specific project activity). It is important to note, that these suppliers should not possess a certificate of origin. It should be taken into account, that the unavailability of equipment for daily use, such as printer, PC, fax, telephone, GPS device etc., which originate from the EU or from an eligible country could not be considered as a substantial obstacle for the project implementation, and thus derogation to the rule of origin for such kind of equipment should not be requested. Additionally the excessive unit price should not be considered as a reason for request of derogation, having in mind that the beneficiaries should be familiar with the rules of PRAG, regarding the supply of equipment and related to budget planning at

the stage of submission of the project proposals.

5. Reporting

According to the Subsidy Contract concluded between the MA and the LP, one of the LP's obligations is regularly to report on the progress of the project. Therefore the LP has to submit a progress report (*Annex 4*), which should contain detailed description of the activities carried out and the outputs, results delivered during the reporting period. Project reports provide information for monitoring of project's activities, outputs and results, and the extent to which these are in line with objectives set out in the Application Form. During the contract duration period, the following types of reports have to be presented:

- **Project progress reports** (PPRs) – they provide a detailed description of the activities carried out and the outputs, results delivered during the reporting period of the project. The PPRs aim to ensure that project activities are carried out according to the time schedule for implementation of the Subsidy contract and currently to identify areas where corrective measures can/should be taken.
- **Final progress report** (FPR) – provides the overall information of the project implementation period and allows assessment of the project performance and achievement of the project objectives, as well as of the compliance with the rules for sound financial management and cost effectiveness of the project.

As a general rule, the LP has to prepare the PPRs **on a quarterly (three-month) basis**, with the exception of the last reporting period which may be less than 3 months depending on the time schedule of the project.

The **first reporting period** starts with the start date of the project. The **last reporting period** always ends by the end date of the contract implementation period.

NB!

The procedure of submission of PPR shall proceed in parallel with procedures for validation of expenditures and submission of Request for payment (RP). It is an obligation of the LP and PPs to consider whether the PPR and RP will be submitted together or only PPR will be submitted quarterly.

5.1 Procedure for preparation and submission of Project Progress Report

The LP is collecting information from all PPs on the completed activities and prepares a general statement on the project progress towards objectives.

The project partners should help the LP in the preparation of the PPR by filling in and forwarding of their own reports to the LP (at least in electronic version) well on time. Each of PP provides the LP with adequate information about the activities of their project part covering a certain reporting period by filling Project's Progress Report (*Annex 4*). The reports by the PPs have to be submitted to the LP within 5 working days after the end of the respective reporting period (quarter).

The LP has to summarize the received information from the PPs and to prepare PPR in format given in *Annex 4*. The PPRs has to present progress of project implementation as a whole.

Before submission of the PPR the LP should give it back to all PPs for review. Each PP should have the chance to review the full report and to be assuring that the LP has not misinterpreted partner statement.

The PPR has to be submitted by the LP to the JTS within maximum **20 working days after the end date of the respective reporting period (quarter)**. The deadline for submission of the PPR by the LP means the date of receiving of PPR at the JTS premises.

The LP will receive a confirmation for the transmission of the PPR within 5 working days from the reception of the hard copy version. In case of reporting delays, a reminder will be sent by the JTS to the LP. **In the absence of any response, Lead partners are reminded that the failure to submit the required reports qualifies as a basis for termination of the Subsidy Contract.**

The JTS shall review and approve the PPR within **25 working days after receiving the PPR by the LP**. If there is a mistake and/or incomplete information, the JTS shall return the PPR for corrections to the LP. The deadline for approval of the PPR by JTS starts running again on the date the revised PPR is received.

The Final Progress Report (FPS) is crucial for evaluating the overall project implementation and progress. The FPR has to be submitted within **1 month after the end of the execution of the project** and has to contain the information concerning the whole period of the implementation of the project. Together with FPR the LP has to present a Final Project Summary - short information on the objectives, implemented activities, and results achieved - *Annex 4.1*.

Additionally to the FPR, the LP has to present a Certificate or Reference from the bank regarding the interest accrued under the account for the contract implementation period.

The procedures of preparation, submission and approval are identical to those for the PPRs, but before approval by the JTS, obligatory on-the-spot monitoring visits to the project will be performed, which means that the dead-line for approval of the FPR is 3 months after the end of the execution of the project.

The reports must be submitted in electronic and in hard copy version with identical content. The electronic version must include the original excel file together with scanned version of the whole document not only the page with the signature and the stamp. The reports are submitted to the JTS:

Main office	JTS – main office in Haskovo: Address: 2 "Patriarh Evtimiy" Str., 3rd floor, offices (88,89,90,91) Haskovo 6300, BULGARIA Tel: +359 38 66 38 88/Fax: +359 38 66 38 88 E-mail: i_n_delchev@yahoo.com
Branch office	JTS – branch office in Edirne

5.2. Content of the Project Progress Reports

The PPR/FPR has to present information of the project implementation as a whole, including the information provided by the PPs. The PPR/FPR in general consists of an **activity report** in accordance with the template provided (*Annex 4*). The language of reporting is **English**. When composing the PPR the LP must pay special attention to the clarity of the information given and the degree of detail, and the coherence between its different sections.

Main data (sheet 1)

The section contains administrative information for the project name, reference number, reporting period, LP, contact details, etc. In the main data, the LP declares that:

- The activities presented correspond to the activities of the approved Application;
- The information and documentation in this progress report and its attachments give a correct description of the implementation and the present status of the project part.

Activity report (sheet 2)

This section provides an overview of the activities carried out and main problems faced during the reporting period; achievement of the project's objectives and results and level of involvement of the PPs in the implementation process. In addition to its importance as a tool for presenting the projects achievements, the activity report allows also for verification of the progress of the project in implementing the work plan as described in the approved Application Form and consists of the following sections:

Section	Required information
Summary of the project activities	The information in this section has to be detailed in order the assessment of the PPR to be maximum comprehensive and prompt. The LP has to provide an overview of the activities carried out from the start of the project till the end of the respective reporting period, comparing them to the planned in the Application form. In case of deviations and/or differences, justifications for the reasons have to be provided. The activity must be listed in the order and with the names given in the Application form. Additionally, information about the location of execution of the activities, respective responsible partners and outputs delivered in the current period has to be presented here. Event activities must be described in dates and periods of implementation, together with the exact number of the participants.
Public procurement procedures	In this section, the executed sub-contracting procedures should be listed with their specific characteristics as type of the procedure; description; amount; name of the sub-contractor; date of contracting and date of completion/delivery. The list from the initial PPR should be complemented in each following PPR cumulatively, not only for the reporting period.
Project Implementation timeframe	In this section information about time schedule of the reported activities has to be presented. The LP has to explain the timing of the implemented according to the time schedule of implementation of the Subsidy contract. In case of deviations and/or differences, justification for the reasons and assessment about the possible impact upon the implementation of the other (following) activities in respect of the

	project's outputs and results have to be provided. <i>For example: the procedure for supply of promotional materials is not successfully procured – how it will reflect on the forthcoming press-conference?</i>
Publicity activities carried out during the reporting period	In this section the LP has to put information about implemented information and visibility activities concerns to type of the activity, brief description, target group and quantities of the communication tools. In case of trainings/press conferences held, the information about number of participants should be also presented.
Project modifications	The LP has to list all changes during the reporting period, which did not require Subsidy Contract modification as describe in section 4 of the current Manual. Please, explain if the Managing Authority has been notified for these changes.
Other issues	In this section the LP may present any difficulties or problems encountered during the project implementation, solutions, partnership relations, etc. Based on this section, the MA will receive feedback from the partners, which will be useful for future optimization of implementation procedures

Indicators (sheet 3)

This section provides information about achievement of the project's outputs and results from the start till the end of the project.

- Output and Results indicators allow measuring the achievement of the quantitative targets presented in the Application Form, by the provision of indicators both for the reference period and, in aggregated form, since the beginning of the project. Please, note that the list from the initial PPR should be complemented in each following PPR, not only for the reporting period.
- Parts as Cross-border character, Project coherence with applicable national/regional/EU programmes, Project partnership cooperation, Horizontal themes, Cross-border impact and Sustainability are obligatory only for the final report. Nevertheless, LP may express its opinion during the project implementation, which will be useful practice in preparing for the final PPR.

5.3 Assessment of the PPR

The JTS is responsible for checking and approval of the project reports. The main objectives of assessment of the PPR include verification of the progress of the project, timely implementation of the activities and extent of the achievement of project's output and their correspondence to the Application form.

The JTS perform documentary check of the PPR according to the information presented by the LP through the PPR.

The first step is to check the completeness of the Report by reviewing its major parts: compliance with the standard format for the PPR and fullness the PPR. The procedure can be suspended and the PPR

shall be return for correction if the reporting standard is not respected; report is schematic or important information is missing, or some of the sections (sheets) are missing.

If the PPR passes the completeness check, the JTS proceed further with quality assessment of the presented information and verification of the reported activities and their time schedule with planed in the Application Form and the time schedule for implementation of the Subsidy Contract. The aim is to verify that the project has been implemented without significant modifications and delays of the approved activities, outputs and objectives. The JTS shall consider:

- whether the planned activities have been implemented accordingly;
- whether planned activities related to publicity and visibility are implemented;
- whether modifications in the contract are stated correctly;
- whether envisaged outputs and results have been delivered;

If some information related to PPR is not correctly/clearly described, the JTS may return the PPR for correction/clarification.

In case of equipment delivered by the reporting period, the JTS officers may proceed with on-the-spot visit.

Costs for project implementation are eligible, if the Lead partner submits supporting documents, giving evidence for implementation of activities. Required documentation depends on nature of activities. Generally, the required documents for specified activities are presented below:

TYPE OF ACTIVITIES	SOURCE OF VERIFICATION
Seminar, conference (organization)	- Agenda; - Participants (registration list, signed by the participants, for each separate day of the event.); - Photos (hall, participants, lectors) for each separate day of the event. Photos should possess date, printed on them preferably automatically by the camera; - Presentation (with the name, title and signature of the lectors); - Copies of materials given to participants; - Feed-back for response, with recommendations and assessment from participants; - Public announcement or invitations; - Financial documentation, related to the above;
Seminar, conference (participation)	- List of participants; - Report of the PP's representative; - Photo of the representative (in front of the agenda or other space of the seminar which gives sufficient information on the participation) for each separate day of the event. Photos should possess date, printed on them preferably automatically by the camera; - Web-site of the seminar (if such); - Certificate(s) (if applicable); - Financial documentation, related to the above;

TYPE OF ACTIVITIES	SOURCE OF VERIFICATION
Training	- List of participants for each separate day of the event, containing full name, address, contact (phone, e-mail) name of the organization they represent; - Training programme; - Training materials; - Feed-back for assessment of training; - Report from training and summary of feed-back; - Photos from the training for each separate day of the event. Photos should possess date, printed on them preferably automatically by the camera; - Press publications.
Exhibition (participation)	In addition to the seminar participation: - Plan of the hall; - Plan of the stand; - Photos of the stand (the visibility plaque has to be visible on the photo) for each separate day of the event. Photos should possess date, printed on them preferably automatically by the camera.
Application for trade mark or patent	- Copy of the registration form; - Certificate; - Financial documentation, related to the above.
Tests	- Report on tests results; - Contract for the tests with explicitly stated expected tests procedures; - Certificate; - Financial documentation, related to the above.
Web-site	- Screen shot; - Web-site counter results, including launch of the site; - Financial documentation, related to the above.
Publications, advertisement	- Copy of the publication, including the first page of the magazine and the header of the page and the page self, where the publication is located; - Financial documentation, related to the above.
Advertisement (non-publication)	- Photos of the advertisement; - Video/Audio Material; - Financial documentation, related to the above.
Internal carried tasks	- Reports on progress and related physical outputs; - Drafts; - Elaborated strategies, plans and etc.; - Technical documentations (test results, photos from tests, etc.);
Working meetings	- List of participants for each separate day of the meeting, containing full name, address, contact (phone, e-mail) name of the organization they represent; - Detailed agenda; - Photos from the work meeting for each separate day of the event. Photos should possess date, printed on them preferably automatically by the camera;

TYPE OF ACTIVITIES	SOURCE OF VERIFICATION
	- Report from meeting.
External experts	- Report for tasks completed; - Copies of elaborated materials; - Protocol for put-in-work.
Supply of equipment	- Documents from tender procedure, terms of reference, signed contracts; - Document for procurement, including Final Acceptance Certificate - Statement/Certificate of origin for equipment/supplies; - Available equipment, stamped as described hereinafter.
Technical documentation for works	- Documents from tender procedure, terms of reference, signed contracts; - Correspondence between involved parties; - Permissions, Environmental Impact Assessment (if applicable); - Documents from Works Supervision – statements, protocols for works completed, supervision reports, copy of the required protocols in construction; - Documents for acceptance of site by Committee and Use Permits; - Publicity measures; - Photos.

The Lead partner should take into account that the requested funds will be reimbursed under the Programme only in case the respective PPR is accepted and approved by the JTS.

6. Financial management of the project

This chapter provides information and guidelines for the Beneficiaries about the requirements for financial management and control of project expenditures. The financial management of the project is based on the Lead partner principle.

"Lead partner" principle

The Lead partner (LP) is responsible for sharing out the tasks among partners and it is entirely their responsibility to ensure that these tasks are completed as stated in subsidy contract and the partnership agreement. Therefore:

	<i>The financial control responsibility of the LP is restricted to:</i> - control that the implementation of the project and the expenditures made are in accordance with the activities in the Subsidy Contract and the Partnership Agreement; - control that the expenditures made by the PPs are verified by a FLC.
	<i>The EC and the Court of Auditors have the right to perform record-based and on-the-spot inspections to verify expenditure and the use made of the EU. Checks may be made at any time during the project's implementation, or up to three years after the programme's closure.</i>

NB!

The record keeping procedure is important for several reasons:

Helps you keep track of the types of eligible expenses incurred by your project and their rate of occurrence. In addition, you will know how much money remains unspent within the budget categories;

Serves as confirmation that the costs have occurred during the grant project implementation period;

The records are the basis for the financial section of the project reports you have to complete;

Expenditure incurred during the project is only eligible for EU financing if there are supporting documents that provide evidence of the expenses;

The record of expenditure for the project will be checked during audits of the project.

A lack of supporting evidence could result in the costs not being considered eligible.

Project partners must be aware that in case of an appeal procedure, the reimbursement of funds for the total project is to stop for further clarifications and taking a final decision by the MA.

6.1 Organization of Bank Account and Bank Statement

Each LP/PP must create a separate bank account, to be used only for the payments related to the project. The bank account needed for the purposes of the project, opened by the Lead beneficiary has to be in Euro (the MA transfers funds to the Lead beneficiaries in Euro). The account used must provide the necessary traceability of the transactions.

The details of the bank account and the obligatory requirements towards the bank accounts under the Programme are the following:

- Holder of the project account is the LP, who signed the respective Subsidy Contract;
- The account must be denominated in the currency, required by the MA in the Guidelines for Applicants, namely in EUR;
- The respective Bank Office should be mentioned;
- The IBAN;
- The Bank Identification Code (BIC/SWIFT).

The interest accrued under the bank account(s) of the project is reported in the financial report with the Request for final payment. A Certificate or Reference from the bank regarding the interest accrued under the account for the contract implementation period has to be attached to the Request for final payment.

In case that under a project more than one bank account has been used, the LP must report all the interest accrued under all the accounts by submitting the respective documents.

In case of change of the bank account under the project, the LP must inform immediately the MA and justify the need of this change as well as submit all the necessary account details for the new account (*Annex 1*)

Expenditure on administering the bank account by the lead beneficiary and charges for conducted international financial transactions are considered as eligible. The expenditure on internal transactions

as well as exchange rate losses (Euro-local currency) are not eligible expenditures for all project partners.

The Programme does not require that the lead beneficiaries perform all payments from the project's account in Euro (they can perform payments from a different account, denominated in BGN for example). What the Programme requires is that there is traceability of the performed operations and that analytical accounting is organized for the purposes of the project.

6.2 Validation of expenditure by first level controllers

The reported expenditures by the PPs will be checked and validated by the controllers designated by the MA or NA (employed within Ministry of European Union Affairs of the Republic of Turkey). The controllers will carry out the first level control (FLC). The FLC covers 100% of all declared project expenses. The FLC entails the following checks:

- verification of the delivery of the products and services (as described in the approved Application Form which is the reference point for the approval decision regarding the activities and finance; and/or the project Subsidy contract – which sets the legal background for the implementation of the project.);
- verification of the soundness of the expenditure declared;
- verification of the compliance of such expenditure with the Programme, EC and national rules.

Expenditures will be validated by the controllers within a period maximum of **60 calendar days from the date of submission of the Request for First Level Control (RFLC)** (*Annex 5*) by the LP to the Managing Authority/National Authority (NA).

The LPs are, however, accountable to the Joint Technical Secretariat (JTS), the Managing Authority (MA) and the Certifying Authority (CA) for all costs incurred by them and the other PPs. Therefore, they are responsible for having administration, management and the internal or external control systems of the project in place. The LP must check all the documents of the project reimbursement request, ensure that the expenditure of each partner is directly linked to activities as agreed in the Application Form/Subsidy Contract and verify that the expenditure of each partner has been validated by the controller.

The process of first level control is as follows:

Step 1

The LP, after consultation and exchange of information between all PPs, prepares and submits to the MA a "Request for First Level Control" (RFLC) within **maximum 5 working days from the end date of each reporting period** (except for the last reporting period, where RFLC can be submitted within 45 days after the end of the project implementation period). The reporting period can be three or six months according to Article 7 of the Subsidy contract. The RFLC includes the information regarding sub-tender procedures carried out (per project partner) from the beginning of the project up to the date of RFLC. Information for all the participants in the respective sub-tender procedure as well as the chosen sub-contractors should be included in the RFLC.

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013		Page 43 of 82
---	--	--	---

Step 2

Based on the RFLC, the MA/NA starts their respective FLC assignment procedures. The procedure results in 'Designation Certificate' (DC) issued by MA/NA to the respective controller for the appointed project partner and the conclusion of assignment contract with him/her.

The assignment of the First Level Controller is carried out in accordance with the approved procedure by the Managing or National Authority. For the Bulgaria – Turkey IPA Cross-border Programme the first level of control on the territory of the partnering country will be performed under a decentralized system by designated First Level Controllers. The partnering country maintains a list with external controllers based on the approved internal methodology. The MA assigns First Level Controller for the project partners from the Bulgarian side and the NA assigns First Level Controller for the project partners from the Turkish side.

Step 3

Within maximum of one month from his/her assignment FLC-er should complete the verification procedure of respective LP/PP as specified in the assignment contract. The controller verifies at 100 % the expenditure presented by the project partner on the basis of the invoices or accounting documents of equivalent probative value, verifies the delivery of the products and services, the soundness of the expenditures declared, and the compliance of such expenditures with Community rules and relevant national rules. The verification of expenditures on an activity which is partially completed (when the schedule of activities is met) during the particular reporting period is possible when all necessary documents are presented.

After verification, the controller issues the 'Certificate for Validation of Expenditures' (CVE) to the project partner. In addition the controller completes the respective FLC section in the "Invoice Report with the attached financial report" ("IR"), *Annex 6* which is issued by the project partner. The "Financial report", which is integral part of the "Invoice report", must be verified, signed, dated and stamped by the FLC.

Step 4

In due time after the verification of the FLCer, each project partner has to submit the following documents ('verification package') to the Lead partner: verified by the controller 'Invoice Report with the attached financial report' (IR), 'Certificate for Validation of Expenditures' (CVE), copy of 'Designation Certificate' (DC) for the controller (issued by the MA/NA) and signed declarations for VAT status (only for Bulgarian partners) and lack of double financing and revenue.

Step 5

The LP shall check whether the expenditures, presented by the partners, are verified by the controllers and whether the verification, received from them, gives the necessary confidence for it to verify before the MA that the expenditures, declared for reimbursement, are eligible and lawful. (The controller of the LP is responsible only for the validation of the LP's expenditure).

In 5 days after the verification of the FL Controllers for all beneficiaries in the project the LP prepares aggregated 'verification package' (i.e. comprising the above mentioned documents for each

of the PPs, incl. himself). Based on the verification, received from the controllers, and its own inspections (where applicable), the LP shall summarise the information received on an operation level and shall prepare an aggregated 'Request for Payment' (*Annex 7*) for the respective reporting period (one request for the entire project) to be sent to the JTS scanned by email for check and after receipt of confirmation on completeness and compliance with the rules by the JTS – to MA on paper, signed and stamped according to the requirements.

Step 6

During the verification process the controller may identify some problems, which could not be classified as irregularity or infringement of the applicable law and to provide the partner with recommendations for correction. The project partner has to consider the findings and recommendations by the FLC Controller and to undertake measures to correct the gaps identified. "Corrective measures" does not mean correcting the already verified documents or creating of documents / results which have to be done on the previous stage, but it concerns the future implementation of the project. Where the recommendations are not clear or abstractive, the project partner should contact the JTS / MA for consultation.

In case of disagreement with the findings of the FLC-ers during the verification process, the LP/PP may send to the MA an "Appeal Declaration" (*Annex 8*) together with Request for Payment (RP) (*Annex 7*).

In case of disagreement with the findings of the Managing Authority (MA) during the verification process, namely the non-validated expenditures, the LP may send to the MA an "Appeal Declaration" (*Annex 8*).

Each "Appeal Declaration" must be accompanied by detailed justification and additional supporting documents (if needed).

Table 1 Summary table of FLC-documentary flow

<i>Document</i>	<i>Issued by</i>	<i>Signed by</i>	<i>No. of copies</i>	<i>Copies designed for</i>
Request for FLC	<i>LP</i>	<i>LP</i>	2	<i>MA</i> <i>LP</i>
Designation Certificate (DC)	<i>MA/NA</i>	<i>MA/NA</i> <i>FLC-er</i>	3	<i>MA/NA</i> <i>FLC-er</i> <i>LP/PP</i>
Certificate for Validation of Expenditures (CVE) and "Invoice Report with the attached financial report" (IR) – FLC version	<i>FLC-er</i>	<i>FLC-er</i>	3	<i>MA/NA</i> <i>FLC-er</i> <i>LP/PP</i>

(Aggregated) Request for Payment (RP) and Appeal Declaration (AD) (if any)	LP	LP	2	MA
				LP

6.3 Submission of Request for payment

Specific types and schedule of payments to LP are determined in terms of the Subsidy Contract.

Three types of payments are foreseen:

- Advance payment;
- Interim payments;
- Final payment.

The amount of advance payment, which is provided by the MA to lead beneficiary is up to 20% of the EU, the Bulgarian national co-financing and co-financing of the partnering country as part of the Subsidy Contract. The advance payment is deducted from the verified expenditures reported with the Request for final payment. Interim and final payments are based on costs actually incurred by the beneficiaries.

The total amount of the advance and interim payments of an operation cannot exceed 80 % of the total eligible costs.

Unlike the advance payment, where validation of expenditure is not applicable, for interim and final payments, the LP can request the reimbursement of funds for the project expenditures validated for the given reporting period by submitting a Request for Payment to the MA not later than 5 (five) days from the date of receipt of the documents proving verification of expenditures by the First level controller/s from the project partner/s for which the First level controller is designated for the reporting period.

In case the necessary documents on validation of expenditures are not received from each project partner for a given reporting period, the LP shall submit the Request for Payment on the basis of the available documents for the reporting deadline.

Before submitting the Request for Payment, in compliance with the Article 96(1) e) of the Regulation (EC) No. 718/2007 and in accordance with Guidelines regarding the certifying of expenditures issued by the Bulgarian Minister of Finance, the LP shall verify the following:

- the project activities are implemented in accordance with the principles of sound financial management;
- the payment request includes only expenditure, which is verified by the controllers, which is eligible and which is actually incurred by the partners for the implementation of the operation approved, in accordance with the contract, signed with the Managing Authority;
- the progress of the operation (financial and physical) complies with the provisions of the contract with the Managing Authority;
- the activities under the operation are duly documented. All accompanying documents,

referring to the expenditure and the audits of the operation, shall be and will remain at the disposal of the European and the respective national controlling authorities, including the Audit and the Certifying Authority under the respective programme for a period of three years after the programme's closure;

- the audits and/or inspections performed do not establish any weaknesses or omissions in the management of the operation approved, or, if such are established, there is a commitment for their rectification, including an approved timeline of corrective measures;
- the expenditure declared in the present Request for payment is not subject to double funding from other funding sources and has not been included in any other previous requests;
- the sum total, accumulating the expenditure, declared for reimbursement, does not exceed the respective operation budget lines;
- all certificates on validation of expenditures presenting the expenditure of the Project Partners in this Request for payment are attached in original paper version officially signed by the designated controllers;
- the information included in the Request for payment and its Annexes are true and correct.

The LP has to submit to the JTS an electronic version of Request for Payment with its annexes. The annexes of the Request for payment are:

- Certificate(s) for Validation of the Expenditure by the FLCs;
- Copy of the First Level Control Designation Certificate(s);
- Project partners' Invoice Reports with the attached financial report (Annex_6);
- Financial Identification Form for the LP (bank account details) (Annex_1);
- Declaration VAT status (Annex_11) – only for Bulgarian partners;
- Declarations for lack of double funding and revenue of the project (Annex_12) by each of the partners who reports expenditures;
- Appeal Declaration (against the FLC validation certificate, if applicable (Annex_8).

The JTS will perform formal check of the received documents and may request by the LP additional information, documents and removal of mistakes and omissions, if necessary. After finalizing the formal check the JTS will inform the LP that the Request for payment can be submitted officially to the MA.

The Request for Payment has to be printed and submitted to the MA with its annexes in one original, signed and stamped by the legal representative of the LP. The LP has to submit to the MA an electronic version of Request for Payment with its annexes. During the verification process the MA may request additional documents and clarifications by LP and may initiate on the spot check, if necessary.

Relevant documents for Bulgarian and Turkish partners to the Request for payment:

- 1.) Annex 7 Request for payment which should follow the current version of the form attached to the

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013 Page 47 of 82
---	--

Project Implementation Manual (last uploaded on the website of the Programme);

2.) Annex 1 Financial Identification Form – in original (if there is a change in the Bank account) or copy signed and certified by the words "True copy". This document should be enclosed to each Request for payment;

3.) Annex 6 Invoice report with the attached financial report in original, with the required signatures of Project Partner and Controller – for each project partner included in the Request for payment.

4.) Certificate for validation of expenditures by the First level controller in original with the required signatures and stamps of the Controller – for each project partner included in the Request for payment.

5.) Annex 12 Declaration for lack of double funding and revenue of the project in original, signed by the respective Partner - for each project partner included in the Request for payment.

6.) First Level Control Designation Certificate;

Paper documents required only from the Bulgarian partners:

7.) Annex 11 Declaration on VAT status signed by the beneficiary.

Electronic copy (CD) containing the following files should be enclosed to the Request for payment:

- Annex 7 Request for payment – in Word (without signatures and stamps) and scanned original;
- Annex 6 Invoice report including financial report – only in Excel format – tables according to the blank for each PP included in the Request for payment;
- Certificate for validation of expenditures by the First level controller with the required signatures and stamps of the Controller – scanned original from all partners included in the Request for payment;
- Annex 12 Declaration for lack of double funding and revenue of the project – scanned original signed from all partners included in the Request for payment.
- First Level Control Designation Certificate – scanned copy with signatures;

Only for Bulgarian Partners it is necessary to add on the CD the following documents:

- Annex 11 Declaration on VAT status – scanned copy with signature.

When beneficiaries are VAT registered, the Declaration must be accompanied by Annex 1 to the Instructions of the Ministry of Finance № 91-00-502/27.08.2007 on the treatment of VAT as eligible expenditure. A copy of the Certificate of registration under VAT law should also be enclosed (if the organization is VAT registered). When VAT is irrecoverable according to the VAT law and it is recoverable under the project, the documentation should be accompanied by the copies of VAT Register of purchases.

Additional requirements concerning the preparation and completion of the Request for payment:

- 1.) The Request for payment must be bound in folders, not in pockets;
- 2.) It is necessary to use current versions of the forms of each Annex, accompanying the Request for payment. The website of the Programme should be checked for updates before preparing any

document;

3.) The amounts for each partner on page 2 of the Request for payment (Validated eligible expenditures per project partner) must comply with the verified costs by the First level Controllers. Accordingly, the aggregate sum on page 1 of the Request for payment (Total amount requested) must include the sum of all verified costs of the partners. The amounts in each column of this document should be carefully calculated and indicated.

4.) The Reporting period inspected by the Controllers as well as the project implementation period should comply with the dates specified in all relevant documents. Project duration and Reporting period should be written correctly.

6.) Aggregate amounts of each budget line written in the Invoice report and Financial report must be comparable and correctly calculated;

7.) When reporting salary costs, daily allowances or other expenses of the project team members, it is obligatory to write in the Invoice report the name and the position in the project team of the relevant experts;


8.) When reporting the costs associated with currency exchange and completing cost amounts in the Invoice report, the official exchange rate of the currencies of the European Commission, which can be found at the following link:

http://ec.europa.eu/budget/contracts_grants/info_contracts/infoeuro/infoeuro_en.cfm must

9.) It is advisable to create and maintain electronic archive of the Project implementation using folders created for each Request for payment sent for approval. It helps to identify the final versions of each document and contributes to the more safe data storage.

In order to receive funds from MA the LP before preparation of the Request for payment should send a Progress report to JTS as described in chapter 5. The reimbursement of funds under the respective Request for payment shall be carried out only after approval of the respective Project progress report by JTS.

Flowchart - process of requesting of payment:



The LP should take into account that the Programme will reimburse requested funds for a LP only if its corresponding PPR is accepted and approved by the JTS.

6.4 Reimbursement of Funds to the Lead Partners

When submitting the Request for Payment, the LP has to be aware of the steps and the estimated timeframe of the reimbursement of Funds. The following procedure applies for the reimbursement of funds to the LP:


- The LP submits the Request for Payment to the MA for the deadlines given in the Subsidy Contract.
- The reimbursement of funds to the LP will be initiated by the MA within the deadlines given in the Subsidy Contract.
- The LP may be requested to clarify/revise Request for Payment during the verification process. After the second unsuccessful request for clarification/revision, the Request for Payment will be rejected. A rejected Request for Payment can be resubmitted only together with the Request for payment for the next reporting period.
- The reimbursement of funds will be performed by the MA after the verification process. In case

the EU balance of the programme single bank account handled by the Certifying Authority does not cover the amount to be reimbursed, the reimbursement process will be suspended till the transfer of the EU contribution from the EC is credited to the programme single bank account. In this case, the MA notifies the LPs of the projects concerned on the suspension and the estimated timeframe.

- Reimbursement will be executed only on the separate EUR bank account of the LP opened exclusively for the project. The LP is responsible to transfer the respective funds to each project partner according to the approved request for payment and within the deadline given in the Partnership Agreement.

6.5 Timeframe of reimbursement of Funds to LP

LP and the PPs have to consider the timeframe of the reimbursement of Funds when preparing the time plan of their project activities. The following flowchart presents the procedures described in the following chapter with the indicative timeframe:



Balance payment shall be made after the approval of final PPR.

6.6 Eligibility rules of the Programme

The Programme contains several important criteria for determination of the eligibility of the expenditures, for example according to the planned expenditures by priorities (onto which activities the Programme focuses and therefore which activities will be eligible) or depending on the potential beneficiaries (which beneficiaries will be eligible). More specifically, refer to the latest approved text of the IPA Cross-Border Programme (CCI Number 2007CB16IPO008) on the following web page: <http://www.ipacbc-bgtr.eu/>.

6.7 Eligibility of expenditure

VAT

The expenditures cover VAT being eligible or non-eligible. It is regulated in the EC Regulation

718/2007, Article 89 (3) (a) and Guidance Letter of the Ministry of Finance № 91-00-502/27.08.2007¹. This letter is to be published on the web page of the Programme.

In the Guidance letter there are instructions regarding the terms “eligible VAT” and “ineligible VAT” in relation to the implementation of the projects/contracts under EU-funded programmes. The basic principle is as follows – if a beneficiary has the right to reimburse the VAT by the state budget, then the amount of the VAT is ineligible expenditure for the Programme. If the beneficiary has no right to reimburse the VAT from the state budget then the amount of the VAT is eligible expenditure for the Programme, provided that it is included in the project budget.

Each beneficiary is responsible for the correct classification of the VAT expenditures as either eligible or ineligible expenditure based on the Instructions of the Letter 91-00-502.

With every Request for payment (Annex_7) the Bulgarian partners have to present correctly filled declaration concerning the VAT status (Annex_11). The declaration must be dated, signed and stamped by the partner and the first level controller.

According to the presently active legal statuses and particularly Instruction by the Minister of Finance regarding the treatment of VAT ref. Num. 91-00-502/27.08.2007, it is the beneficiary's duty to determine value added tax as eligible or ineligible expenditure for the project and to account for it accordingly in the budget.

Due to the different interpretation of the legal statuses regarding the determination of VAT as recoverable or unrecoverable, Bulgarian partners have noted that expenditure on VAT when conducting the particular project will be recovered by the state, i.e. it is not eligible expenditure by the program. Being registered under the VAT legislation does not always grant the right to refund/recover paid VAT.

If a Bulgarian partner has noted in the application form that the state will recover his VAT, i.e. the eligible VAT for the project is 0.00 Euro and after the signing of the subsidy contract the state refuses to refund the VAT, meaning that it can be recovered from the project, it is possible to sign an Addendum to the subsidy contract.

The subject of the addendum can be the change in the budget in the form of altered eligible VAT for the project, which is achieved by reducing the amounts in the different budget lines where VAT is expected to be paid. The total amount of approved expenditure cannot be increased. In order to sign an addendum between the MA and the Lead partner, the latter must present a detailed explanation including all necessary calculations and reasons leading to the need for an amendment as well as the budget tables, showing the changes. When implementing these changes, the percentage relation between the budget lines and the percentage relation between the individual budget lines and the budget in general must be taken into account as noted in the application guidelines.

After checking the presented documents, the MA will decide on individual bases whether there are reasonable facts requiring the signing of an addendum to the subsidy contract.

The VAT issue for the Partnering country, being eligible or non-eligible expenditure, is regulated in the

¹ <http://www.ipacbc-bgtr.eu/attachments/download/42>

Financing Agreement between the Government of the Republic of Turkey and the European Commission concerning the "Bulgaria-Turkey IPA Cross-Border Programme" under the Instrument for Pre-Accession Assistance. In the Approval Law No.5824 on IPA Framework Agreement², VAT exemption is also mentioned. Regarding this law, VAT exemption and its application is explained in detail.³ Besides, the Law No.3065 on Value Added Tax Law is the general legislation on VAT issue in Turkey.⁴

On the other hand, there is a secondary legislation about accounting and spending process of the EU grants, the Bylaw on Accounting and Spending Grants Transferred from the EU and International Institutions to Public Administrations for Project⁵.

No double funding in the declared expenditures is allowed

With every Request for payment (Annex_7) it is necessary for all partners (beneficiaries) to ensure that the declared expenditure are not funded or has not been funded by other national or community source(Annex_12). The declaration for lack of double financing must be dated, signed and stamped by the partner and the first level controller.

NB!	<i>By executing its verification checks on primary and supporting documents, the controller should stamp and sign respective documents, checked and verified by her/him with a special stamp, supplied to her/him by the MA.</i>	
	VERIFIED (date and signature) Controller No Bulgaria	VERIFIED (date and signature) Controller No Republic of Turkey

In addition, every invoice or similar accounting document subject to verification must contain obligatory a text identifying the specific project: the number of the project (for the expenditures related to the project preparation – the project acronym and the number of the call for proposals) and the specific activity (For example: hall rent/training under project (name) №).

If this information cannot be mentioned in the invoice one of the following can be done:

- (1) The invoice is glued to a white sheet of paper and the above attributes are written afterwards and the controller stamps it with his own stamp.
- (2) A protocol can be prepared to accompany the invoice, which states the number, date and amount from the invoice while pointing out the event for which the expenditure is relevant and all the attributes described above.

Project revenue

² The Law on IPA Framework Agreement. Official Gazzete of the Republic of Turkey No27090 / 24.12.2008.

³ General Communiqué on IPA Framework Agreement. Official Gazzete of the Republic of Turkey No27222 / 08.05.2009

⁴ The Law No. 3065 on Value added Tax. Official Gazzete of the Republic of Turkey No18563 / 2.11.1984

⁵ The Bylaw on Accounting and Spending Grants Transferred from the EU and International Institutions to Public Administrations for Project. Official Gazzete of the Republic of Turkey No 26713 / 27.11.2007

In case of projects generating revenues in the implementation stage, these are declared separately in every request for verification of expenditure of the beneficiary. For example: charges generated from tender procedures (sale of documentation), incomes from advertisement in the project website and etc. The incomes have to be declared and deducted from the project funding.

Specific eligibility rules related to the expenditures are described in the guidelines for applicants published for each Call. Furthermore, the eligibility rules set out in the subsidy contract should be followed strictly.

6.8 Exchange rates (EU and local)

The amount in the Invoice report shall be converted into euro using the monthly accounting exchange rate of the Commission of the month in which it is submitted to the FLC.

The approved EU exchange rate for EUR into local currency is determined on a monthly basis at the beginning of each month. During the course of the project, funds held in the project EUR account will be exchanged and transferred to the local currency account. When buying goods/services for the grant project, you should be aware that exchange rates differences will occur. This is because banks use a rate based on the daily exchange rates as set by the country's national bank for conversion of EUR in local currency.

However, the EU uses a different exchange rate than your bank is using. The EU exchange rate is determined on a monthly basis and is on average slightly higher than the local rate at the beginning and slightly below the local at the end of the month. The currency exchange differences are not eligible project costs.

You can find the EUR currency exchange rate at:

<http://ec.europa.eu/budget/inforeuro/index.cfm?fuseaction=countries&Language=en>

Information on the exchange rate is updated every first day in the month to come.

6.9 Audit trail and accounting system of the partners

NB!

The Bulgarian partner follows all the rules and regulations in accordance with the EU regulations and the applicable legislation of the Republic of Bulgaria.

The partner from the partnering country follows all the rules and regulations in accordance with the EU regulations and the applicable legislation of the partnering country.

Audit Trail

Partners must ensure that all accounting documents linked to the project are available and that they are filed separately in order to be easily identified as relating to the project. It is the LP's responsibility to ensure an adequate audit trail which implies that the Lead partner has an overview of:

- Who was paid;

- What was paid;
- The date on which payment was made;
- The person who carried out the verifications;
- The location where the relevant documents are stored.

The LP must ensure that all project partners keep the documents linked to the project in an ordered and safe manner at least three years after the closure of the Programme according to Art. 134 of Regulation 718/2007. The filed documents can be either the originals or the certified as original copies. For the purpose PP's may create a flow chart/short description of control system in their organization.

The following list gives an overview of the documents that should be available for financial control and audit purposes:

- *Approved Application Form;*
- *Subsidy Contract;*
- *Partnership Agreement;*
- *Relevant project correspondence (financial and contractual);*
- *Documents attesting the FLCs' validations on partners' expenditure;*
- *Invoice Reports with the attached financial report;*
- *Bank account statements/proof of payment for each invoice;*
- *Staff costs: calculation of hourly rates, information on actual annual working hours, labour contracts, payroll documents and time sheets of personnel working for the project;*
- *List of subcontracts and copies of all contracts with external experts and/or service providers;*
- *Documents relating to procurement, information and publicity;*
- *Proof for delivery of services and goods: studies, brochures, newsletters, minutes of meetings, translated letters, participants' lists, travel tickets, etc.*

Accounting System

The LP and PP must maintain regular and exact accounts for the project implementation using an appropriate accounting system with double-entry book-keeping. These systems can be either an integrated part of the ordinary accounting system of the beneficiary or an addition to this system.

This system must function in accordance with the accounting policy and rules, in force in both countries, respectively. The accounts and the expenditures, related to the project must be easy to identify and check. This could be done either through the use of separate analytic accounts for the project or through guarantees that the expenditures for the project activities can be easily identified and traced to and inside the accounting systems of the beneficiary. The accounts must show detailed information as well for the interest rates, paid on the granted funds.

6.10 Financial and accounting documentation of the project

- **Budget** - the budget of each project is part of the signed Subsidy Contract. The MA defines in the Applicant's Guide and the Application Form the format and the structure of the budget.

NB!

During FLC any changes to the approved project budget should be checked and considered for eligibility. For changes between budget lines up to 10 % is necessary written approval by the MA. For changes between budget lines up to 20 % is necessary preliminary approval by the Joint Monitoring Committee is necessary.

The beneficiary shows the percentage of own contribution (if any) in the budget form. The own contribution is regulated in the Applicant's Guide. The controller should check the adherence to this percentage as well. The documentation of the own contributions respects the same requirements as described in this Manual.

- **Invoice report with the attached financial report** – a list of all financial and accounting supporting documents which proofs the declared expenditures for the reporting period. The invoice report follows the structure of the project budget with the respective budget lines and sub lines. Each supporting document has to be written in the invoice report with its number, date, amount, date of payment and etc., according the name of respective column. There is a part in the Invoice report which has to be filled by the First level controller during the process of verification of expenditures. The financial part of the "Invoice report" presents the financial progress of the project for the reporting period and cumulative.
- **Accounting documentation** - all expenditure is recorded at the accounting system of the beneficiary, in order to be recognizable either in a separate accounting system or there is sufficient accounting coding subject to national accounting rules. All the financial and accounting documentation should be in accordance with the stipulations of the respective state accounting and VAT regulations. **Statements and information from e-banking with e-signature are eligible and they should be accepted by the controller as equal as paper documents.** The list below presents the basic documents for respective reporting costs:

Financial and accounting documentation (non-exhaustive list) to be provided by the beneficiaries to the controllers

BL 1 Administrative costs	
Project staff remuneration Office rent, Consumables, Overheads	
Accounting and Financial documents	Other documents/conditions for eligibility of expenditure
1) Project staff remuneration - Contracts - Labour contract/second labour contract or addendum to the labour contract, Management contract; - Service contracts – only for civil servants appointed by Bulgarian partners;	<i>Only the amounts of remunerations paid to physical persons may be accepted as expenses for human resources. Payments made to legal entities are unacceptable. The amounts of the remuneration paid to physical persons may not exceed the amounts set out in the project budget. The amounts of remuneration include social security payments and health insurance payments. In each case the</i>

- Designation order – for civil servants; - Any other document (contract or order) foreseen in the Decree of The Council of Ministers 330 from 05.12.2011 - Calculation evidence for the determination of the hourly rates of the project staff; - Time-sheets; - Payment orders and tax statements for paid taxes and social securities - a separate payment order for the project goals with attached list of persons employed under the project; - Bank statements.	contract/designation order and/or the related job description shall contain the clear assignment of the person to the project including information on the extent of the involvement within the project. The Bulgarian civil servants can be hired as project team members in accordance with the provisions of Council of Ministers Decree No 330 dated 05th of December 2011.
2) Office Rent - Rent contract; - Tender documentation (if applicable); - Invoice and cash receipt note /payment order/ bank statement, in case the lease contract is concluded with a legal entity; - Receipt for payment in case the lease contract is concluded with a physical person.	Expenses will be considered eligible only provided that a new office has been opened for the purpose of the project which is different from the offices of the organization involved in the project or office of the organization which is rented earlier is used exclusively for the purpose of the project by the project team.
3) Consumables - Contract (if required); - Detailed invoices and cash receipt notes/payment order/bank statements. 4) Overheads - Contracts (if required); - Protocol for the distributions of expenses (calculation base – electricity, water, heating, etc.); - Invoices and cash receipt notes - payment order/bank statements; - Phone bills.	Overheads and Consumables can be allocated to the project according to two methods. Each Project Partner should decide on the most appropriate method which is suitable for the accounting of these costs. A combination of the two methods is not allowed. a) costs directly allocated to the project This method can be applied if it is possible to allocate the costs directly to the project and those can be justified by respective invoices or accounting documents having an equivalent probative value. b) costs allocated proportionally to the project This method can be applied if it is impossible to allocate the costs directly to the project. The general conditions for the use of these rates are the following: - Proportionally distributed costs must be attributable to the implementation of the project; - The calculation of these costs shall be properly documented and reviewed yearly. In the course of FLC checks, the relevant accounting documents supporting the calculation method should be also made available for the Controllers. - The costs must be distributed according to the following methods depending on the one which can best reflect the type of cost:

	• the ratio of the number of people working for the project / number of people working in the organisation (LP/PP); • the ratio of the time spent on the project / time worked in total in the organisation (LP/PP); • space used for the project / total space in the organisation (LP/PP).
--	--

BL 2 Travel and Accommodation	
Travel Costs, Daily Allowance, Accommodation Costs	
Accounting and Financial documents	Other documents/conditions for eligibility of expenditure
1) Travel Costs 1.1) Traveling by bus/train/airplane/public transport - Business trip order and report; - Calculation of travel expenses; - Airplane boarding cards; - Tickets; - Invoice / protocol issued by the travel agency for the value of the Airplane ticket; - Invoice and Cash receipt for paid transport, bank statements. 1.2) Traveling by own or rented car - Business trip order and report; - Calculation of travel expenses; - Route-sheets/driver's sheets containing the following information: distance, fuel price, average fuel consumption, tollroads, vignette, health insurance, etc; - Protocol determining the consumption rate of the used vehicle and the passed distance together with invoices certifying the exact amount of funds spent on fuel; - Business trip order and report; - Tender documentation (if applicable); - Contract; - Invoices and cash receipt notes	A description of the activities performed and the results obtained from the business trips is required in the expert report or in the project report; Invitation letter, List of participants, Minutes of meeting, pictures or other document as proof of the realization of the business trip; The business trip documentation must be prepared in accordance with the respective national legislation and with the limits pointed out in the Guidelines for Applicants.

2) Daily Allowance – only for project staff members - Business trip order and report; - Calculation of travel expenses; - Bank statement. 3) Accommodation Costs - Business trip order /certified/ and reports; - Invoice and cash receipt/payment order for the accommodation; - Cash disbursement notes/reports on advance payments; - Bank statements; - Tender documentation (if applicable); - Contract.	<i>A description of the activities performed and the results obtained from the business trips is required in the expert report or in the project report;</i> <i>Invitation letter, List of participants, Minutes of meeting, pictures or other document as proof of the realization of the business trip (if applicable);</i> <i>The business trip documentation must be prepared in accordance with the respective national legislation and with the limits pointed out in the Guidelines for applicants.</i>
--	---

BL 3	Meetings, Conferences, Events, etc.
1) Hall rental, Equipment rental, Coffee breaks, Preparation of materials, Consumables	
Accounting and Financial documents	Other documents/conditions for eligibility of expenditure
1) Hall rental 2) Equipment rental - Tender documentation (if applicable) - Rent contract; - Attendant documents (list of participants, minutes of event, pictures and other documents proving realization of activity for every separate day of the event); - Invoices and cash receipt notes/ payment order/bank statements.	<i>Tender procedure has to be conducted, if required.</i>
3) Coffee breaks - Tender documentation (if applicable); - Contract; - Invoices and cash receipt notes/payment order/bank statements - Attendant documents (agenda - catering/ coffee break must be indicated, list of participants, minutes of event, pictures and other documents proving realization of activity for every separate day of the event). 4) Preparation of materials - Tender documentation (if applicable); - Contract; - Invoices and cash receipt notes/payment	<i>Tender procedure has to be conducted, if required.</i>

order/bank statements; - Agenda of the event (catering/ coffee break must be indicated); - List of participants, Minutes of meeting , pictures or other document as proof of the realization of the activities for every separate day of the event; - Copy of the package of materials intended for the participants. 5) Consumables - Tender documentation (if applicable); - Contracts; - Delivery and acceptance protocols between the LP or PP and the subcontractor; - Invoices + cash receipt note, payment orders, banks statements.	
--	--

BL 4 Information and Publicity	
Purchase of advertising materials, Elaboration, design, etc. , Publications in mass media	
Accounting and Financial documents	Other documents/conditions for eligibility of expenditure
1) Purchase of advertising materials - Tender documentation (if applicable); - Contracts concluded with the subcontractor; - Delivery and acceptance protocols between the contracting authority (LP or PP) and the subcontractor; - Invoices and cash receipt notes/payment order/bank statements.	Copies of the respective materials; Costs will be considered eligible only provided that there is strict obedience to the EU requirements for visualization. Tender procedure has to be conducted, if required.
2) Elaboration, design, etc. - Tender documentation (if applicable); - Contracts concluded with the subcontractor; - Delivery and acceptance protocols between the contracting authority (LP or PP) and the subcontractor; - Invoices and cash receipt notes/payment order/bank statements;	Copies of the respective materials; Costs will be considered eligible only provided that there is strict obedience to the EU requirements for visualization. Tender procedure has to be conducted, if required.
3) Publications in mass media - Tender documentation (if applicable); - Contracts concluded with the subcontractor; - Delivery and acceptance protocols between the	Copies of the publications, printed and advertising materials, etc.; Costs will be considered eligible only provided that there is strict obedience to the EU requirements for visualization. Tender procedure has to be conducted, if required.

contracting authority (LP or PP) and the subcontractor; - Invoices and cash receipt notes/payment order/bank statements.	
---	--

BL 5	External expertise and audit
Consultancy, studies, designs etc., Authorizations, certificates, Interpreters, lecturers, trainers, Audit	
Accounting and Financial documents	Other documents/conditions for eligibility of expenditure
1) Consultancy, studies, designs etc. - Tender documentation (if applicable); - Contracts concluded with the subcontractor; - Delivery and acceptance protocols between the contracting authority (LP or PP) and the subcontractor; - Invoices and cash receipt notes/payment order/bank statements.	Reports on methodology applied and on the results of the researches/studies conducted; Reports, research, analysis, studies and other written documents must be in accordance to the EU requirements for visualization and should have information for the author and year of issue. Tender procedure has to be conducted, if required.
2) Authorizations, certificates - Invoices and cash receipt notes/payment order/bank statements.	Statements of accounts issued by the bank for expenses for bank charges, permits and etc.
3) Interpreters, lecturers, trainers - Tender documentation (if applicable); - Contracts concluded with the subcontractor; - Delivery and acceptance protocols between the contracting authority (LP or PP) and the subcontractor; - Invoices and cash receipt notes/payment order/bank statements.	Copies/ stored files with written translations of documents; List of all participants; Copy of the package of materials intended for the participants; Copy of the event schedule. Tender procedure has to be conducted, if required.

BL 6	Investments
Purchase of land. Small scale construction, Supply	
Accounting and Financial documents	Other documents/conditions for eligibility of expenditure
1) Purchase of land - copy/draft contract of sale, showing that the land is free of any other burden must be submitted; - certificate obtained from an independent qualified assessor or duly authorized official body confirming that the purchase price does	The cost of purchasing land not built on shall be eligible under the following conditions: - there is a direct link between the land purchase and the objectives of the operation co-financed; - the cost may not represent more than 5% of the total budget

<i>not exceed the market value.</i>	
2) Small scale construction - Tender documentation (if applicable) - Contract with the subcontractor selected from the tender procedure, Bill of Quantity (BoQ); - All guarantees provided for in the special conditions of the construction contracts; - Certificates for the implemented works according BoQ; - Delivery and acceptance protocols certifying the acceptance of the implemented construction works; - Invoices and/payment order/bank statements.	<i>Detailed and exhaustive documentation of the implemented tender procedure – invitation letter and/or other documents related to publication of the tender, tender dossier, evaluation report and other evaluation documents, offers submitted by the participants in the tender procedure, etc.;</i> <i>Local Act – permission for use of the construction (Act No 15, Act No 16 (if applicable for Bulgarian partners);</i> <i>Law No.3194 on Construction. Official Gazette No.18749 / 9.5.1985 for Turkey (for Turkish partners);</i> <i>Construction Bylaw on Planned Areas. Official Gazette No.18916 / 2.11.1985 (for Turkish partners);</i> <i>Statement of the beneficiary confirming the existence of the performed construction works, their consistency with the provisions of the contract and the measures taken regarding the provisions of the contract and the measures taken regarding the requirements for publicity and transparency of all activities financially supported by the EU;</i> <i>All guarantees provided for in the special conditions of the construction and supervision contracts;</i> <i>Copy of the final report of the Construction supervisors according to the relevant national legislation (for BG LP/PP -</i>
3) Supply - Tender documentation (if applicable) - Invoices + cash receipt note, payment orders, bank statements - Contracts; - Final Acceptance Certificate signed between the LP or PP and the subcontractor, containing the serial numbers of the purchased equipment; - Warranty for the purchased equipment; - Document which certifies the posting of all assets purchased under the project, and their existence into in the organization's balance sheets, where they remain after the finalization of the project.	<i>Detailed and exhaustive documentation of the implemented tender procedure – invitation letter and/or other documents related to publication of the tender, tender dossier, evaluation report and other evaluation documents, offers submitted by the participants in the tender procedure, etc.</i>

Project preparation, Other specific for the project , Contingency

Accounting and Financial documents	Other documents/conditions for eligibility of expenditure
1) Project preparation 2) Other specific for the project 3) Contingency - Contracts; - Delivery and acceptance protocols; - Invoice and cash receipt notes/payment order/bank statements; - Insurance policies (for insurance transactions involving members of the project team); - Contingency – a percentage of the direct cost for unforeseen situations and can be used only with written authorization by MA.	<i>Project preparation – the expenses should be carried out before signature of the subsidy contract;</i> <i>Other specific for the project - costs which cannot be included in any type of expenses described above. The percentage of the indirect expenses is stipulated in the specific Application instructions and is determined in the budget.</i>

The amounts from the budget line 7 “Other”, sub-line “Contingency” can be used only with written approval by the Managing Authority.

The conditional reserve fund under sub-line “Contingency” can be used for additional activities/additional quantities, resulted by unfavorable or emergency situations beyond subjective will of the contracting sides. Examples for spending total or partial amounts of “Contingency” budget line are listed below:

1. In case in the process of construction works it is necessary to add quantities or execute activities exceeding the approved works design;
2. In case of additional costs in the process of project implementation related to legislation changes – excise, taxes and other public claims which refer to equipment, service or construction values;
3. In case of force majeure circumstances.

When additional expenses have to be made in the process of project implementation, LP has to send to MA Explanatory note with detailed description and analysis of the circumstances leading to such necessity with attached comparative/substitute table describing the activities and prices contracted with the sub-tenderer together with the exact amount (unit price, quantity, total amount) of the contingency. In case of works contract, the substitute table must be signed by each side involved in the process – designer, supervisor, contractor, implemented the construction works, beneficiary representative appointed with an order or municipal administration, in case when the beneficiary is with status different from municipal administration. It is obligatory the documents to be accompanied by statement of the author’s supervision (designer/s of the respective part), coordinated with supervisor of the construction works. The above-listed documents will be subject of review by the MA. In case of approval by MA, the contracting entity must sign an Addendum with the construction works contractor. The annexes to the Addendum should be at least: explanatory note, substitute table, statement of the author's supervision, order book for construction works, and all technical documentation of the project with underlined changes and variations, and any other indicated by the

contracting side. At the same time, it should be noted that in case of amendment of the approved works design, it becomes a subject to approval under provisions of the respective national legislation.

Due to the variety of the activities and the possibilities of unfavorable situations of different character in the process of project implementation, the MA will take into consideration each request for use of the amount from BL 7 “Other”, sub-line “Contingency” independently and will inform the beneficiary in written about the decision concerning the respective request.

The funds from budget BL 7 “Other”, sub-line “Contingency” are spent and reported under the same budget line/sub-line and are not reallocated to other budget lines/sub-lines.

All the primary accounting documents should possess the obligatory requisites according to the respective legislation.

In addition, the invoices and other supporting documents should contain the number of the project, the name or the acronym of the project and detailed information regarding the supplied products or services – quantity, type and unit prices.

If a single invoice is used for claiming expenditures on more than one budget line as per the Subsidy Contract, then the invoice or its attachments should have the expenditures divided as per the division in the budget (for example: hall rent, equipment rent, coffee breaks, etc.).

7. Information and Publicity

This chapter has been developed with the purpose of clarifying and streamlining the new requirements in the field of information and publicity to be fulfilled by the projects under the Bulgaria-Turkey IPA Cross-Border Programme (CCI number 2007CB16IPO008) in the programming period 2007 – 2013.

Communication and information must become an integral part of the projects’ development and implementation and has to be integrated in their strategy from the very beginning.

Legal framework

The chapter has been developed in accordance with the following documents:

- Council Regulation № 1085/2006 establishing an instrument for pre-accession assistance (IPA),
- Commission Regulation № 718/2007 implementing Council Regulation № 1085/2006.

More detailed practical guidelines (including templates) concerning the basic information and publicity measures to be taken are provided by the European Commission in the [Communication and Visibility Manual for EU External Actions](#), published on the following EU website:

http://ec.europa.eu/europeaid/work/visibility/index_en.htm.

Communication: a shared responsibility

The responsibility for communicating about the Programme is shared by the Programme management bodies (which ensures general communication about the Programme) and the beneficiaries (Lead partners/LPs and other Partners/PPs), who are responsible for promoting the projects and their results. In other words, information and publicity at programme level are delivered by the MA, respectively the JTS, with the help of the National Authority and information and publicity at project level are delivered by the Lead partner and/or the project partners. All project partners must be involved in communicating the project results.

Transparency

Full transparency must be ensured with regard to the project activities and to how the EU funds have been used. The MA is responsible for the publication, electronically or otherwise, of the list of beneficiaries, the names of the operations and the amount of public funding allocated to the operations. Beneficiaries shall be informed that acceptance of funding is also an acceptance of their inclusion in the published list of beneficiaries. The MA/JTS shall also be authorized to publish other information about the project, if considered relevant.

The present chapter will be amended for any changes in the applicable European and national legislations and graphic models/standards.

7.1 Information and publicity requirements for the activities

The project communication activities are a strategic tool for the purpose of raising awareness about the social importance of the project and dissemination of its results. But they have to underline also the financial support from EU Funds as per Regulation (EC) 1828/2006 and the article 62 of the Commission Regulation № 718/2007 implementing Council Regulation № 1085/2006.

All information and publicity actions aiming at the general public must include the following elements:

- the Logo of the European Union, printed in accordance with the graphic standards established in Annex I of Regulation (EC) 1828/2006 and a reference to the European Union;
- the Programme logo of the Bulgaria – Turkey IPA Cross-Border Programme (which makes reference to both the Instrument for Pre-Accession Assistance and the specific programme).

Note: Item b) is not mandatory for small items used for promotional purposes. (for example: pen, badges, key-holders, etc.), but - where possible - at least the text of the Programme logo (Bulgaria-Turkey IPA Cross-Border Programme CCI number 2007CB16IPO008') shall be included along with the EU flag.

Each beneficiary of the IPA programmes is **equally responsible** to make the general public aware of the social aim/impact of the project and to promote the fact that the European Union is co-financing the respective project. Specifically, the beneficiary must **clearly state that the respective project has been selected for funding under the Bulgaria-Turkey IPA Cross-Border Programme**.

The beneficiary should take note of the fact that the results of the project have to be made available to the public **free of charge**.

The general reporting requirements included in the Subsidy contract are applicable to the communication and visibility activities.

The lead partner should coordinate all information and publicity measures among the project partners. This will help the promotion of important results and outcomes, which will facilitate further the sharing of knowledge and experience and future collaboration.

The EU logo

Symbolic description

The EU flag which is the mandatory element for branding all EU financed activities is the main element of the EU visual identity. The flag, showing twelve golden stars that form a circle (on an azure background) is a symbol of the union of the peoples of Europe. The number of stars is fixed, twelve being the symbol of perfection and unity.



More detailed information about the geometry, the colours and other reproduction rules of the EU flag please refer to the [Communication and Visibility Manual for EU External Actions](http://ec.europa.eu/europeaid/work/visibility/index_en.htm), published on the following EU website: http://ec.europa.eu/europeaid/work/visibility/index_en.htm.

Utilization

When the EU flag is reproduced it should be presented in its integrity. If there are other flags, symbols or images, they must be presented separately (and should not be incorporated in the EU flag). The EU logo must be at least as big as any other logo that is included in the document/item.

Mandatory clarifying text to be included in all publications with the EU flag

Each publication of a study/research results in any form or media (including the Internet) should contain the following statement:

"This publication has been produced with the assistance of the European Union. The contents of this publication are the sole responsibility of <Name of the author/ beneficiary> and can in no way be taken to reflect the views of the European Union."

The Programme logo of the Bulgaria-Turkey IPA Cross-Border Programme (CCI number 2007CB16IPO008)

The Programme logo of the Bulgaria-Turkey IPA Cross-Border Programme refers to the cross-border partners' countries presented by the flags of these countries.

The logo shows the flags of Bulgaria and Turkey forming the letter "E", which letter is integrated in the word "partnership". The two flags and the word partnership are tied up together with ten golden stars.



When a publication on a project, co-financed under the Bulgaria–Turkey IPA Cross-Border Programme, displays both EU logo and the Programme logo, the clarifying text should dispense also the Managing Authority of the Programme. Therefore, the wording becomes as follows:

"This publication has been produced with the assistance of the European Union through the Bulgaria-Turkey IPA Cross-Border Programme CCI number 2007CB16IPO008. The contents of this publication are the sole responsibility of <Name of the author / beneficiary> and can in no way be taken to reflect the views of the European Union or the Managing Authority of the Programme."

7.2 Implementation of information and publicity activities

Each beneficiary plans the information and publicity activities according to the specific goals and target groups of the particular project, but - in general - it is advisable these activities to include at least the following elements:

- creation of a project logo, to be used together with the Programme logo and the EU logo;
- development of the project website, which should be available to the public;
- publication of at least one brochure/ booklet/ leaflet etc., detailing the results of the project;
- organization of one final public event.

During the course of the project implementation, the beneficiary must place information board/sign (with both EU and programme logos) at the location where the operation activities are being executed.

Communication Plan

Considering the basic principles of good governance of the CBC programmes and according to the EC recommendations, it is advisable a detailed communication plan to be prepared. The main purpose of this plan is to facilitate the Project management team in executing their function of general coordination of the overall project implementation activities. Therefore, the plan should be prepared by the Project management team at the beginning of the project implementation cycle. Since the plan is based on the information and communication elements already included in the Application form, a new approval of the MA/JTS is not required.

The communication plan should highlight the general objectives of the project, the respective target groups, the specific activities and tools that will be used during the implementation of the project, the expected indicators of achievement aimed by the communication strategy, as well as the human and financial resources envisaged for the implementation of the above mentioned plan.

For beneficiary's convenience, the *Annex 9* shows the template to be used for the presentation of the **Communication plan**.

When developing the communication plan, the beneficiaries should take account of the following:

- Methods of communication selected and messages given should be compatible with prevailing social or religious norms in the place where the communication activity is carried out.
- Activities should respect the local environment.
- In all communication activities, the local language(s) of the target groups should be used as far as possible.

In any event, the resources (human, financial, etc.) needed for implementation of specific communication activities should be carefully assessed during the design of the communication and visibility plan. The activities should be timely planned and executed. For more information refer to *Annex 10*.

In the final PPR, the beneficiaries should include detailed information on the execution of all activities and indicators set up in the Communication plan.

After completion of the project, if the operation co-financed by the Bulgaria-Turkey Cross-Border Programme (CCI number CB16IPO008), continues to be managed by the same organization (Beneficiary of the programme) the following two options are recommended:

- if the operation has no other phases, six months after the project has finished no EU/or Programme symbol can be used with any communication action, related to the respective project/operation (with exception of any commemorative plaque);
- if the operation has other phases, which are not co-financed by the Bulgaria-Turkey Cross-Border Programme (CCI number 2007CB16IPO008), in the information and communication materials the following sentence could be included:

"The initial phase <dates> of this project/operation was supported by the Bulgaria-Turkey IPA Cross-Border Programme (CCI number 2007CB16IPO008)".

8. Modification of Subsidy contract

The Subsidy Contract determines the rights and obligations of the LP and the MA. The approved Application Form and the Partnership Agreement signed between the Project Partners (PPs) are integral part of the Subsidy Contract. The Subsidy Contract explicitly provides information concerning project implementation period. During the project lifecycle, due to the certain reasons, some modifications/changes might be necessary concerning the project implementation bases and conditions, defined in the Subsidy Contract, as well as in the approved Application Form.

According to the clauses of the Subsidy Contract any modification to the contract must be duly justified and shall be subject to the Joint Monitoring Committee's approval and will be operated by an addendum to the contract. Addenda become effective in the day of their registration in the Registry system of MA following the signing by both parties, except in the case the addendum confirms

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013 Page 68 of 82
---	--

modifications in the national/European applicable legislation with impact on the implementation of the contract, when the modifications become effective from the date the respective legal acts become effective.

In some cases described in the text below, the Lead Partner may make changes, with approval or notification of the Managing Authority and without signature of addendum.

The LP is advised to contact the JTS before submission of the Request for modification/notification to the Managing Authority in order to clarify the situation.

The Request for contract modification must be accompanied by the required supporting documents listed below. Only the Lead Partner may initiate a change by sending respective request for modification to the Managing Authority at the address indicated in the Subsidy contract. All partners can take the initiative for preparation of the modification requests, but only the Lead partner is authorized to sign and request the modification. The Lead Partner is the legal representative of the project and bears the responsibility for correspondence with Programme bodies (MA/NA/JTS), etc., including requesting modifications. The Requests for Contract Modification should be accompanied by a cover letter, signed by legal representative of the lead partner, clearly stating project reference number, subsidy contract number, project title and subject of the letter.

Please be informed that Request for modification of the Subsidy Contract can be submitted to the MA 30 days before the addendum is intended to enter into force. In order the MA to have sufficient time for launching the procedures for approval of the Request for modification, the LP should strive to submit the Request at least 60 days before expiration of the project implementation period. Otherwise the request may be rejected.

8.1. Modifications concerning the partnership

All modifications concerning the partnership **always need the approval of the JMC, as well as Addendum to the Subsidy Contract.**

In case a partner intends to leave the project, or the partnership decides to debar/replace partner(s), the LP is obliged to immediately contact the JTS before the change is implemented in order to clarify the situation and make sure that the right procedure is followed. Changes in the partnership **always need the approval of the JMC, as well as signature of an addendum to the Subsidy Contract.**

The LP has to assure that following the change(s) in the partnership the project still fulfils the requirement for partnership of the Programme and the general character (objectives, outputs and results) of the original project are not altered. The partner leaving a project will remain fully responsible and liable for all activities carried out and outputs delivered by them until the date of withdrawal/replacement.

In case a partner leaves the project without replacement by another, then the withdrawn partner's activities (including the remaining budget) shall be distributed between the rest of the partners.

In case of replacement of a partner, the new partner shall take all (or part of) the responsibilities of the

withdrawn partner (including activities and remaining budget). When the new partner takes part of the responsibilities under the project, the rest of the activities and the respective budget shall be distributed between the rest of the partners.

Changing the Lead Partner, being a contracting party and main responsible for the whole project and partnership towards the IPA Cross-border Programme Bulgaria - Turkey is a serious and substantial change of the project. Consequently, changing of the Lead Partner has to be formalized with a tripartite agreement between the LP to be replaced, the new LP and the Managing Authority regulating the assignation of the rights, the obligations and the responsibilities under the contract.

Other method for change of the LP is signing of new Subsidy contract. In this case the replaced Lead Partner is fully responsible and liable for the project activities and deliverables until the date of withdrawal from which date the new Lead Partner takes over the full responsibility and liability for the project. Simultaneously, having in mind that through the implementation of whole of the activities, proposed in the Application form, the project should gain one common purpose, the achieving of the original proposed indicators is engagement of the new LP.

The method to be used will be determined case by case depending on the level of the implementation of the project and other essential circumstances.

In case of investment project, replacement of partner who has the ownership/lease of the investment object is not allowed.

Amendment of partnership may be requested under the following conditions:

- By changing the partners, the cross-border character of the project must not be altered;
- The new partner must be relevant for the partnership according to the objectives of the project;
- There must be consent of partner/partners on the proposed modification;
- There must be consent of all partners to continue the project implementation;
- The causes of partner/s replacement must be real and objective;
- The new proposed partner/s must meet the eligibility conditions stipulated in the Guidelines for Applicants;
- The newly proposed partner(s) must have financial, technical and administrative capacity, as well as human resources in order to fulfil the activities under the project;
- The new partnership must meet eligibility conditions set in the Guidelines for Applicants;
- Replacement of partner(s) within the project must not alter or modify either the general objective or specific objectives of the project, or its results and outputs;
- In case of changes in the project team, the proposed persons must have necessary qualifications and competences.

Once the JTS confirms the procedure the LP has to submit the following documents to the MA:

- *“Request for Contract Modification”*, clearly describing and well justifying the reasons for such a modification (1 original signed by the LP legal representative)- *Annex 2*;

- “*Declaration of Withdrawal*” of the partner leaving the project (1 original signed by the legal representative of the affected PP) – *Annex 2.1*, or “*Written Decision of the Partnership*” debarring a partner, including the exact date of withdrawal (until which date the expenditures of the leaving partner will be eligible for co-financing) (1 original signed by the legal representatives of all other PPs);
- “*Revised Application Form*”, defining the new division of work by the modification of the work plan and the budget accordingly (1 original signed by the LP legal representative);
- New “*Partnership Agreement*” of the modified partnership (1 original signed by the legal representatives of LP and all other project partners);
- New “*Co-financing Statement(s)*” of the affected partner(s) (1 original per each affected PP signed by the legal representative of the respective PP);
- CVs of the newly proposed team member/s (if any).

In case of request for replacement/introducing of partner(s), the documents proving eligibility and financial, technical and administrative capacity of the new partner(s) as required in the Guidelines for Applicants have to be submitted.

The modification can be implemented only after it is approved by the JMC. In case of approval of the Request for contract modification, in accordance with the JMC decision, an **Addendum to the Subsidy Contract** will be signed by the contracting parties. Although the expenditures related to the activities and outputs of the modified partner(s) are eligible already from the date of the JMC decision those costs can be validated only after the Addendum of the Subsidy Contract enters into force.

The MA is entitled to withdraw from the Subsidy Contract and reclaim the contribution already transferred in case the project would not fulfil the requirement for the partnership of the Programme due to the change in the partnership.

8.2 Modifications concerning the project’s content

In case a modification of project’s content is required, the partners have to assure that all the objectives, outputs and results defined in the Application form will be achieved and delivered by the project. The procedure to be followed in case of content change depends on the significance of the modification.

Modifications requesting notification to the MA

In case of modifications of the approved project which will not affect the project’s objectives, outputs and results and will not jeopardize the successfully completion of the project previous notification to the MA is required.

Although these types of changes do not lead to signature of an Addendum, the LP has to contact the JTS before the change is implemented in order to clarify the situation.

The LP is obliged to clearly describe and justify each of such changes that have been implemented in the progress report and they are considered as accepted in case the related Progress Report is

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013		Page 71 of 82
---	--	--	---

approved by the JTS. The costs related to those changes can be validated only after approval of the related Progress report.

Modifications requesting approval by the JMC and signature of addendum

Modifications in the project **altering the approved objectives, outputs or results always need the approval of the JMC, as well as signature of an Addendum to the Subsidy Contract.** Such modifications/changes are possible only in “force majeure” circumstances or in case of existence of objective circumstances, which make it impossible to achieve the project’s objectives, results or outputs.

The LP should immediately contact the JTS in case of problems, which would affect the project’s objectives, outputs or results in order to clarify the situation and procedure to be followed. The LP is obliged to inform the MA in written form about planned significant changes with clear justifications of the reasons for such changes before their implementation.

In this case the LP has to submit the following documents to the MA:

- *“Request for Contract Modification*, clearly describing and well justifying the reasons for such a modification (1 original signed by the LP legal representative);
- *Revised “Application Form”* (1 original signed by the LP legal representative and electronic version);
- Other documents annexed to the Subsidy contract that should be revised in accordance with the proposed modification (if applicable).

The Managing Authority may request additional documents proving existence of “force majeure” circumstances or objective circumstances, which make it impossible to achieve the project’s objectives, results or outputs.

The submitted “Request for Contract Modification” will be evaluated by the MA and will be put forward for decision to the JMC. In case of approval, in accordance with the JMC decision, an **Addendum to the Subsidy Contract** will be signed by the contracting parties. Although the expenditures related to the modified activities, outputs and results are eligible already from the date of the JMC decision; those costs can be validated only after the Addendum of the Subsidy Contract enters into force.

The MA is entitled to withdraw from the Subsidy Contract and reclaim the contribution already transferred in case the project cannot be fully implemented by carrying out the planned activities, the planned outputs and results.

8.3. Budget changes

8.3.1. Budget reallocation between project partners

All modifications concerning budget reallocation between project partners’ budgets **always need approval of the JMC, as well as Addendum to the Subsidy Contract.**

Changes between partner’s budgets are allowed within the limit of 20% of the of the partner’s budget

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013 Page 72 of 82
---	--

to be changed, with the agreement of all other partners and of the Lead Partner, only after previous approval by the JMC as long as the maximum amount of funding awarded remains unchanged and the major issues of the operation are not affected.

The LP has to submit the following documents to the MA:

- *“Request for Contract Modification”* clearly describing and well justifying the reasons for such a modification (1 original signed by the LP legal representative) - *Annex 2*;
- *“Budget modification table”* - *Annex 2.3*;
- *Revised “Application Form”* with modified budget (1 original signed by the LP legal representative and electronic version);
- *New “Co-financing Statement”* of the affected partners (1 original per each affected PP signed by the PP legal representative).

In case of approval of the Request for modification by the JMC, in accordance with the decision, an Addendum to the Subsidy Contract will be signed by the contracting parties.

The modification requested can be implemented only after it is approved by the JMC. Although the expenditures related to the modified partners’ budgets are eligible already from the date of the JMC decision, those costs can be validated only after the Addendum of the Subsidy Contract enters into force.

The budget reallocation between budgets of the project partners shall be up to 20% of the partner’s budget to be changed. The 20% limit shall not be considered separately for each single budget change. That means that the amount of each new reallocation between project partners’ budgets is cumulated to the total amounts of previous reallocations until the cumulated amounts of such reallocations reach 20% of the changed partner’s budget.

8.3.2. Budget reallocation between budget lines

Budget reallocation between budget lines of more than 20% of the smaller budget line is not allowed.

Modifications requesting approval of the MA

Changes between budget lines in limit of 10% of the smaller budget line can be made with previous approval of the Managing Authority before the expenditures to be made and as long as the maximum amount of funding awarded remains unchanged and the major issues of the operation are not affected.

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013 Page 73 of 82
---	--

The LP has to submit the following documents to the MA:

- *“Request for Contract Modification”* clearly describing and well justifying the reasons for such a modification (1 original signed by the LP legal representative) - *Annex 2*;
- *“Budget modification table”* - *Annex 2.3*;
- *“Revised Application Form”* with modified budget (1 original signed by the LP legal representative and electronic version).

The modification will become effective **ONLY AFTER WRITTEN APPROVAL** by MA.

The budget relocation between budget lines shall be up to 10% of the total smaller budget line. The 10% limit shall not be considered separately for each single budget change. That means that the amount of each new reallocation between budget lines is cumulated to the total amounts of previous reallocations until the cumulated amounts of such reallocations reach 10% of the original amount of the respective budget line. If several reallocations are done from one bigger budget line to different smaller budget lines, the overall reallocation should not exceed 10% of the bigger line as well.

As reference basis, the original division of expenditure between budget lines, defined in the approved original Application Form, remains for the whole implementation period of the project. The calculation is based on adding always the positive (+) value of the reallocated amount to the total sum of previous reallocations in comparison to the original budget plan.

Modifications requesting approval by JMC and signature of addendum

The budget reallocation(s) between budget lines between 10% and 20 % of the smaller budget line **always need approval of the JMC, as well as Addendum to the Subsidy Contract.**

The reallocation requested can be implemented only after it is approved by the JMC. Although the expenditures related to the modified budget lines are eligible already from the date of the JMC decision those costs can be validated only after the Addendum of the Subsidy Contract enters into force.

The LP has to submit the following documents to the MA:

- *“Request for Contract Modification”* clearly describing and well justifying the reasons for such a modification (1 original signed by the LP legal representative) - *Annex 2*;
- *“Budget modification table”* (*Annex 2.3*)
- *“Revised Application Form”* with modified budget (1 original signed by the LP legal representative and electronic version).

The submitted “Request for Contract Modification” will be evaluated by the MA and will be put forward for decision to the JMC. In case of approval, in accordance with the decision, an **Addendum to the Subsidy Contract** will be signed by the contracting parties.

The budget reallocation between budget lines shall be up to 20% of the smaller budget line. The 20% limits shall not be considered separately for each single budget change of the

respective budget line. That means that the amount of each new reallocation between budget lines is cumulated to the total amounts of previous reallocations until the cumulated amounts of such reallocations reach 20 % of the original amount of the respective budget line.

8.3.3. Budget reallocation inside a budget line

Changes inside a budget line, between budget sub-lines, can be made with the previous approval of the MA, before the expenditures to be made and as long as the total amount of the budget line remains unchanged and the major issues of the operation are not affected.

The LP has to submit the following documents to the MA:

- *“Request for Contract Modification”* clearly describing and well justifying the reasons for such a modification (1 original signed by the LP legal representative) - *Annex 2*;
- *“Budget modification table”* - *Annex 2.3*;
- *“Revised Application Form”* with modified budget (1 original signed by the LP legal representative and electronic version).

The modification will become effective **ONLY AFTER WRITTEN APPROVAL** by the MA.

8.4. Extension of implementation period

All modifications concerning extension of the implementation period **always need the approval of the JMC, as well as Addendum to the Subsidy Contract**.

Extension of the project implementation period can be requested **only once during the whole project implementation period**. The LP has to take into consideration that the requested extension **cannot exceed ¼ of the approved project duration**. The new project implementation period **cannot exceed the maximum project duration for the respective area of intervention set in the Application package**.

The LP should immediately contact the JTS in case the project implementation is in such delay that the main project activities can not be accomplished during the project implementation period and the achievement of the project objectives could be precarious.

The LP has to submit the following documents to the MA:

- *“Request for Contract Modification”* clearly describing and well justifying the reasons for such a modification (1 original signed by the LP legal representative) - *Annex 2*;
- *“Revised Application Form”* (1 original signed by the LP legal representative and electronic version).

The submitted “Request for Contract Modification” will be evaluated by the MA and will be submitted for decision by the JMC.

In case of approval of the Request for contract modification, an **Addendum to the Subsidy Contract**

has to be signed by the contracting parties before the original end date of the project.

8.5. Administrative changes

Modifications requesting notification to the MA

Modifications concerning the administrative part of the project (change of bank account, contact details, address for communication, legal representative) require only notification to the MA within 15 (fifteen) days following the change with exception of the changes of the project team, where written approval by the MA is requested.

Modifications requesting approval by the MA

Changes in the project team can be made with previous approval of the MA before the replacement to become effective.

In case of need for changes in the project team, the Lead partner should submit to the MA the following documents:

- “*Request for Contract Modification*” clearly describing and well justifying the reasons for such a modification (1 original signed by the LP legal representative) - *Annex 2*;
- “*Declaration(s) of Withdrawal*” of the member(s) of the project team leaving the project (1 original signed by the member) - *Annex 2.2*, or “*Written Decision of the Partnership*” debaring the member(s) of the project team, including the exact date of withdrawal (1 original signed by the legal representatives of all PPs);
- “*CV(s)*” of the proposed new member(s) of the project team.

The qualifications and the competences of the new member(s) have to be relevant to those of the already approved member(s), withdrawing from the project. The approval of replacement of member of the project team is a result of the combination of several components: education in similar sphere, equivalent professional experience and experience in project management and/or implementation, sufficient knowledge of English language. The CV of proposed expert is evaluated and is examined from all aspects in each specific case.

The modification will become effective **ONLY AFTER WRITTEN APPROVAL** by MA.

In order effective contract implementation to be ensured, the partners have the opportunity to made expenditures for remuneration of the newly proposed member for the period from the submission of the request for modification to the approval of the amendment. As soon as the MA issues its written approval, the related expenditures can be validated. In case of rejection of the request, the related expenditures are on the account of the project partner.

8.6. Summary table of types of project changes and related procedures

TYPE OF PROJECT CHANGE	PROCEDURE	
	Approval/Notification of the	Approval by JMC

	MA	
1 Partnership changes		- Submission of Request for Contract Modification by LP to MA; - Evaluation of the Request by the MA; - Submission of the Request to the JMC for approval; - JMC decision; - Addendum to Subsidy Contract.
2 Project content changes		
2.1 Modifications of the approved project which will not affect the project's objectives, outputs and results and will not jeopardize the successful completion of the project	- Submission of Notification to the MA by LP; - Information to be included in the Project Progress Report; - Modification is approved, if the PPR is approved.	
2.2 Modifications in the project altering the approved objectives, outputs, or results		- Submission of Request for Contract Modification by LP to MA; - Evaluation of the Request by the MA; - Submission of the Request to the JMC for approval; - JMC decision; - Addendum to Subsidy Contract.
3 Budget changes		
3.1 Budget reallocation between project partners up to 20 % of the partner's budget to be changed		- Submission of Request for Contract Modification by LP to MA; - Evaluation of the Request by the MA; - Submission of the Request to the JMC for approval; - JMC decision; - Addendum to Subsidy Contract.
3.2 Budget reallocation between budget lines		
3.2.1 Reallocation up to 10% limit	- Submission of Request for Contract Modification by LP to MA; - Letter for approval or rejection of the Request by the MA.	
3.2.2 Reallocation above 10 % limit (but up to 20%)		- Submission of Request for Contract Modification by LP to MA; - Evaluation of the Request by the MA; - Submission of the Request to the JMC for approval; - JMC decision; - Addendum to Subsidy Contract.
3.3 Budget reallocation inside a budget line		
Budget reallocation inside a budget line	- Submission of Request for Contract Modification by LP to	

	MA; - Letter for approval or rejection of the Request by the MA.	
3.4 Extension of implementation period		
Extension of the implementation period		- Submission of Request for Contract Modification by LP to MA; - Evaluation of the Request by the MA; - Submission of the Request to the JMC for approval; - JMC decision; - Addendum to Subsidy Contract.
3.5 Administrative changes		
3.5.1 Administrative changes	- Notification to the MA	
3.5.2 Changes in project team	- Submission of Request for Contract Modification by LP to MA; - Letter for approval or rejection of the Request by the MA.	

9. Monitoring and audit of the project

9.1 Monitoring of the projects

The monitoring activities at Programme and project level are going to be performed by the Managing Authority (MA) and the Joint Technical Secretariat (JTS). The major source to monitor the implementation and progress of the contracted projects is the progress reports and on the spot visits.

On the spot visits

In order to assess progress in implementation of activities, their impact, quality and compliance with prescribed rules and procedures (including the expenditures) the JTS will perform **at least initial and final visits** to all contracted projects during their implementation period. In cases of serious problems occurred during the project implementation the **ad hoc visits** may be performed by experts both of the MA and the JTS.

Monitoring visits can take place either at the premises of the LP/PP, or at the places subject for the construction works.

During the visits two main instruments of monitoring are always applied – documentation check and interviews. The minimum set of documentation for different types of activities to be checked includes:

Type of activities	Sources of verification
- 'Works' activities	- tender documentation for selection of subcontractor, works contract, correspondence, protocols for works completed, copy of the supervision report, copy of the required protocols in construction, permission/certification for right of use, other permits, Environmental Impact Assessment (if applicable), invoices,

	<i>publicity measures, photos</i>
- 'Supply' activities	- <i>tender documentation, supply contract, correspondence, invoices by the supplier, delivery and acceptance protocols, certificates of origin, publicity measures, photos of the equipment delivered.</i>
- 'Services' activities	- <i>tender documentation, service contract, correspondence, reports/deliverables, invoices, publications, invitations, agenda, list of participants, minutes of meeting. In addition, for 'training' services - invoices for venue, rent of equipment, food and accommodation, contracts with trainers (if applicable), training programme, attendance lists, training materials, questionnaires to the participants, issued certificates (if applicable), photos.</i>

Ex-post on-the-spot visits after contracts' completion

Ex-post on-the spot visit control will be carried out in **five years after completion of each individual contract** and achievement of the results aiming the establishment of compliance and functionality of the gained assets.

Depending on the specific case the JTS/MA may formally inform the beneficiary, by letter in appropriate term, for the upcoming monitoring visit in order to ensure his presence and assistance. In some cases the monitoring visit may be carried out ad-hoc without prior notification. During the monitoring visit a comparison must be made, based on the following issues (which are not limited):

In case of investment activities carried out:

- Description (location) of the object, scope of the constructed/reconstructed facilities, number of rooms/premises and surrounding places renovated; maintenance of the executed construction objects, etc.
- Verification of the executed construction works for compliance with the approved drawings and related technical documentation;
- Description of the office and other equipment purchased under the project; checked up the use of the equipment for the purposes of the project as it has been described in the Application form of the contract;
- Description of the trade mark, model, registration number, serial number of the electronic equipment purchased;
- Verification of the availability and maintenance of information labels/boards/plaques/signs (if applicable), operational web-sites and any other publicity and visibility products and facilities.

In case of "soft measure" projects:

- Description of the activities carried out;
- Ascertaining whether the specific deliveries from the project are properly used and applied by the targeted beneficiaries and/or wider audience (there should be clear evidences for applying of

all project outputs);

- Verification of all original documentation related to the project implementation.

9.2. Audit of the project

The audits performed by the Audit Authority or by external auditors on behalf of the Audit Authority are the so called “*second level audits*”. In general, these audits include sample checking of the CVEs already issued by the controllers (at the “*first level control*”) against the supporting documents and other relevant information at the premises of the Lead Partner and/or Project Partners in order to verify the accuracy and validity of the CVEs, checking of the project documentation and audit trail, the accounting of project expenditure. In the interest of a successful auditing the LP has to make available all documents required, to provide necessary information and to give access to its business premises.

The Lead partner and its partners have to produce and keep all documents required for the audit, control or evaluation, they also have to provide necessary information and to give access to its business premises, as well as to allow performing measurements and investigations related to the project, auditing of accounting documents and other documentation for a period of three years following the closure of the Programme.

10. Project closure

10.1 Project closure

The project closing process starts with submission of the final PPR and the last Request for Payment. The LP has to include all expenditure related to the last reporting period, and if relevant the expenditure of the project partners not submitted in the previous reporting period. It means that after the submission of the final progress report and final request for payment, the LP can not submit further requests for payment.

While project closing, the JTS approves the final PPR submitted and checks if all the activities are fulfilled according to the approved application form, and all the requirements arising from the Subsidy Contract are fulfilled (e.g. the project has been fully implemented by carrying out the planned activities, the planned outputs and results and the project is realized in due time, etc.)

The expenditure included in the last Request for Payment have to be carried out before the end date of the project implementation period set in the Subsidy Contract.

In case the project is completed and the final PPR is approved by the JTS, the MA proceeds with the financial closing of the project in order to calculate the amount of the final IPA and national co-financing contribution to be paid to the Project. After approval of the final payment to the LP, the project is considered closed.

Project closing can not be initiated in case other processes related to the project are not closed such as irregularity and recovery procedures. In those cases the final payment to the Project is suspended

until the closing of other processes.

Please, note that even the project is considered as closed, irregularities may be discovered (including concerning the sustainability of the project). In such cases recovery procedure will be launched.

10.2 Retention of project documents

The LP is obliged to retain for audit purposes all files, documents and data about the project **for at least three years after the closure of the Programme.**

The following documents have to be retained as the project's audit trail:

No.	Document	Lead Partner	Project Partner
1.	- Approved Application Form	- original	- copy
2.	- Partnership Agreement (and its amendments)	- original	- original
3.	- Subsidy Contract	- original	- Not relevant
4.	- Amendments of the Subsidy Contract	- original	- Not relevant
5.	- Project Progress Reports	- original	- Not relevant
6.	- Request for Payment	- original	- Not relevant
7.	- Certificate on validation of expenditure	- original	- original
8.	- Each invoice and accounting document of probative value related to project expenditure (originals to be retained at the premises of the project partner concerned)	- only the LP's invoices in original	- only PP's invoices in original
9.	- All supporting documents related to project expenditure (e.g. bank statements, public procurement documents, etc.) to be retained at the premises of the project partner concerned	- only the supporting documents of the LP in original	- only the supporting documents of the PP in original
10.	- All project deliverables (materials produced during the project period)	- only the project deliverables of the LP in original	- only the project deliverables of the PP in original
11.	- If relevant, documentation related to on-the-spot checks of the controllers (to be retained at the premises of the project partner concerned)	- only LP's on the spot check documentation in original	- only PP's on the spot check documentation in original
12.	- If relevant, documentation of monitoring visits of the JTS	- only LP's on-the-spot check documentation in original	- only PP's on-the-spot check documentation in original
13.	- If relevant, audit reports	- All audit reports, LP audit report in original, all other reports (if	- Not relevant

No.	Document	Lead Partner	Project Partner
		any) as a copy	

10.3 Sustainability of the project

In accordance with the Article 57(1) of Regulation (EC) No 1083/2006, the project retains the contribution from the Funds only if that project does not, within five years from the completion of the project, undergo a substantial modification:

- affecting its nature or its implementation conditions or giving to a firm or a public body an undue advantage; and
- resulting either from a change in the nature of ownership of an item of infrastructure or the cessation of a productive activity

10.4 Ownership of project results

Title, industrial and intellectual property rights in the outputs of the project and the reports and other documents relating to it shall be ownership of the LP and PPs.

The LP should guarantee a widespread publicity of the results of the projects and make them available to the public.

11. Amendments of the Project Implementation Manual

Any amendments of the Project Implementation Manual will be announced at the Programme's website and the newest version will be uploaded. Simultaneously, JTS will inform the beneficiaries through circulate e-mail. The changes will enter into force since the date of sending of the above-mentioned information e-mail. In this respect the beneficiaries are obligated to keep active during the whole project implementation period the e-mails officially declared for correspondence between them and MA and JTS.

Annexes

Annex 1 "Financial Identification form"

Annex 2 "Request for Contract Modification"

Annex 2.1 "Declaration of Withdrawal of PP"

Annex 2.2 "Declaration of Withdrawal of a team member"

Annex 2.3 "Budget modification table"

Annex 3 "Project Procurement Plan"

Annex 4 "Project Progress Report"

	PROJECT IMPLEMENTATION MANUAL for the projects funded under the Second Call for Proposals No 2007CB16IPO008-2011-2 Version: 4 August 2013		Page 82 of 82
---	---	--	------------------------------------

Annex 4.1 “Final Project Summary”

Annex 5 “Request for First Level of Control”

Annex 6 “Invoice Report with the attached financial report”

Annex 7 “Request for Payment”

Annex 8 “Appeal Declaration”

Annex 9 “Communication Plan”

Annex 10 “Visibility Rules”

Annex 11 “Declaration VAT status”

Annex 12 “Declaration for lack of double funding and revenue of the project”

Annex 13 “Request of derogation to the rule of origin”